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Minutes of Inter Ministerial Group meeting, held on 
20.12.2010 in the Ministry of Steel to discuss issues 
related to major steel investments in the country,. 
 

1.0 The meeting was chaired by Secretary (Steel).  List of 

participants enclosed at Annexure 1(A) and 1 (B). 

 

2.0 The meeting was held in two sessions.  During Session-

I (10.30 AM to 1.00 PM) the steel   investors raised the 

specific issues concerning their projects.  During 

Session-II (3.00 PM to 5.30 PM) all issues concerning 

steel investment projects were reviewed with the 

concerned State Governments and Central 

Ministries/Departments. 

 

3.0 A review of major steel investment projects was carried 

out, in respect of the current status of progress and 

issues affecting the projects, highlighting specific issues 

where the assistance of government is essential. The 

brief progress of the projects has been summarized at 

Annexure-1(C), in terms of discussions held in the 

meeting.  The issues have been compiled at Annexures 

2(A) to 2(K) and the response of concerned 

Ministries/Departments and State Governments, are 

given alongside in the column (wherever available). 
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Session – I 
 
4.0 The important issues of policy concern, discussed in the 

meeting are summarized below: 

 

4.1 Arcellor Mittal India Limited (AMIL) stated that Ministry of  

Environment & Forest (MoEF) has issued a total 

moratorium on Environmental clearance of new mining 

leases in Bellary district of Karnataka.  This order needs 

review since a number of steel projects in Karnataka are 

in the process of getting mining resources  in Bellary. 

 

4.2 AMIL also stated on the extension of Chhotanagpur 

Tenancy Act to cover OBC families for acquisition of 

land in Jharkhand. This has created a dilemma causing 

delay in processing of land acquisition applications.  

During discussion in the Afternoon session, Secretary 

(Industry) Jharkhand clarified that the notification has 

been since withdrawn. 

 

4.3 A number of steel  investors expressed serious concern 

on the recent stand of MoEF in not permitting 

Environment and Forest clearance to new mining leases 

located in Saranda forest range of Jharkhand.  A 

majority of iron ore reserves in Jharkhand are located in 

the Saranda forest area, which covers Chiria, 

Meghaturburtu, Kiribum and Karampada reserves, 



3 
 

having huge quantity of high quality minable iron ore 

deposits in the country.  Environmental protection, 

wildlife and forest conservation are matters of prime 

importance.  At the same time, scientific mining of 

scarce mineral resources also assumes significance for 

the economic development of the country.  A number of 

steel investors such as Essar Steel, JSPL, Arcellor 

Mittal, Electrosteel Castings have already been allocated 

iron ore PL/ML in the Saranda range.  Some of the 

applications of SAIL for extension of mining leases in 

Chiria reserve are also pending on account of forest 

clearances.  The steel investors urged that this is a 

major bottleneck which the government must take up at 

appropriate level and resolve immediately. 

 

4.4 Tata Steel Limited raised the issue of MoEF not 

permitting fresh environmental clearance in areas where 

the Cumulative Environment Pollution Index (CEPI) 

exceeds a value of 60.  Tata Steel was of the opinion 

that instead of putting a ban on further issue of 

Environmental clearance, MoEF should take action in 

controlling a emission levels of existing plants, which are 

violating the pollution level yardsticks. 

 

4.5 Steel investors requested that the issue of ‘No-Go’ 

directives issued by Ministry of Environment & Forest 

(MoEF) on 7 captive coal blocks which have been 
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already allocated to the steel companies, needs 

immediate review and withdrawal.  Further progress on 

the captive coal blocks has come to a standstill, after the 

issue of the ‘No-Go’ order and this may affect the end 

commissioning of many steel projects. 

 

4.6 Steel investors expressed concern on the inordinate 

delay in disposal of applications for new mining leases 

and renewal of mining leases.  They quoted instances 

where PL/ML applications have been pending with the 

State Governments for periods exceeding 5 years or 

more.  A number of steel projects have been recently 

commissioned and have started their production, without 

any captive iron ore lease or any firm linkage.  Bhushan 

Steel Limited and Visa Steel requested that they may be 

allocated firm iron ore linkages from Orissa Mining 

Corporation (a State Government Undertaking) and 

OMDC Limited (an Undertaking under Ministry of Steel) 

at prices which are equivalent to NMDC price for the 

grade of ore. 

 

Session – II 
 

5.0 A compiled position of the specific issues raised by the 

individual investors and the reply/comments furnished 

by the concerned State Government/Ministry, is given at 

Annexures 2(A) to 2(K).  Some of the general policy 
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discussions taken place in the AN session of the IMG 

meeting are given below: 

5.1 Director, Ministry of Coal stated that no decision on 

government dispensation route on captive coal blocks, 

has been yet finalised.  Once the captive coking coal 

blocks for allocation under government dispensation 

route have been identified, the requests for RINL and 

SAIL will be suitably considered. 

5.2 In  response to the delay in renewal of mining leases in 

Orissa, Resident Commissioner, Government of Orissa 

stated that State Government  has reviewed and 

prepared a comprehensive note on mining leases 

already held by various companies (including Tata Steel 

& SAIL) vis-à-vis their existing and proposed capacities 

in near future.  Further renewal of mining leases will take 

into account the available reserves with various steel 

producing companies and their anticipated requirement. 

 

Secretary (Steel) observed that, in respect of SAIL  

mining leases in Orissa, it should be kept in view that it 

has a strategic position as one of the leading public 

sector steel PSUs in the country.  SAIL  is planning to 

add 40 million tonnes of additional steel making 

capacity, after completion of the current phase of 

expansion.  In view of the long term perspective plan of 

SAIL, all the existing mining leases of SAIL in different 

states should be renewed at the earliest.  In case of any 
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query regarding the future steel projects of SAIL, the 

State Governments may consult Ministry of Steel. 

 

5.3 Joint Secretary (Steel) raised the issue of recent circular 

issued by MoEF (on 01.11.2010) wherein MoEF has 

directed that, all proposals for environmental clearance 

for steel project be linked with the forest clearance of 

coal blocks / coal linkages. MoEF has also insisted on 

availability of coal linkage of all projects which have 

applied for environmental clearance for their project 

sites. This circular has been issued suo motto by MoEF 

without consultations with Ministry of Steel or Ministry of 

Coal. He clarified that, coal linkages to all proposed and 

under construction projects need not be confirmed by 

the concerned Ministries. As far as coal linkages to steel 

units are concerned, these are approved only after the 

project is commissioned, subjected to availability of coal 

with Coal India. Therefore, most of the steel units will not 

be able to obtain environmental clearance, in terms of 

this circular. JS requested MoEF to consider this aspect 

and consult Ministry of Steel and Ministry of Coal before 

taking any decision in the matter. 

 

5.4 Government of West Bengal stated that Steel Ministry’s 

intervention is required for transfer of more then 2000 

acres of land in possession of Durgapur steel Plant for  

rehabilitation of  affected families now residing in 143 
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locations within the Raniganj Coal Field area identified 

as highly vulnerable from the subsidence point of view. 

 
5.5 Secretary (Commerce & Industry), Chattisgarh stated 

that the construction of Dallirajahara-Rowghat-Jagdalpur 

project is very important for the growth of steel industry 

in the State.  Although the project is been sanctioned, 

the progress of the work has been tardy on account of 

various environment and forest clearance issues. A 

consolidated decision has to be taken on all environment 

and forest clearance issues between the stakeholders, 

State Government and the Central Government.  He 

also requested that Ministry of Railways should consider 

construction of a public siding at Jagdalpur for iron ore 

consignments from NMDC mines for small and medium 

sponge iron plants in the State. 

 
5.5  Secretary (Mining & Geology) Government of Jharkhand 

expressed concern regarding the delay in forest 

clearance in favour of iron ore mining leases already 

issued in the State of Jharkhand. 

 
5.6 Secretary (Industry), Karnataka informed that, the State 

Government is making all efforts to allocate iron ore 

mining resources to the prospective steel investors in the 

State.  State Government has recommended iron ore PL 

in favour of JSW Limited in Bellary-Sandur sector for 540 

acres. 
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Annexure 1(A) 
LIST OF PARTICIPANTS 

 

MINISTRY OF STEEL 
 

1. Sh. P.K. Misra, Secretary & Chairman 

2. Sh. U.P. Singh, Joint Secretary 

3. Sh. Nihar Ranjan Dash, Director 
 

 

Ministry of Coal 
 
1. Sh. K.C. Samria, Director 

 

Ministry of Environment & Forests 
 
1. Sh. Umakant, Sr AIGF 

 
 

Ministry of Mines 
 

1. Sh. G. Srinivas, Joint Secretary 

 

Ministry of Railway 
 

1. Sh. Mukund Kumar Sinha, Director 

 

Department of Road Transport & Highways 
 

1. Sh. Ashok Kumar, Chief Engineer,  

2. Sh. K. Venkate Ramana, General Manager, NHAI 
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Government of Chhattisgarh 
 

1. Sh. Dinesh Shrivastava, Secretary, Commerce & Industry 

 

Government of Jharkhand 
 

1. Sh. A.P. Singh, Secretary, Industry 

 

Government of Karnataka 
 

1. Sh. B.S. Ramaprasad, Secretary, Commerce & Industry 

2. Sh. Manjunath Gauda, Resi. Director, Karnataka Udyog Mitra 

 

Government of Orissa 
 

1. Sh. Sunil K. Bhargav, Principal Resident Commissioner 

 

Government of Karnataka 
 

1. Sh. Bhaskar Khulbe, RC & Adv. (Industry) 
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Annexure 1(B) 
LIST OF PARTICIPANTS 

Steel Authority of India Ltd. 
 

1. Sh. S. C. Dangayach, ED(Projects) 

 

Rashtriya Ispat Nigam Ltd. 
 

1. Sh. A.P. Choudhary, Dir (Pro) 
 

NMDC Limited 
 
1. Sh. M.V. R. Sarma, Chief Project Manager 

 

Essar Steel Limited 
 
1. Sh. R. K. Zaroo, Director (Prod, Dev.) 

2. Sh. V. Ramachandran, Sr. VP-Company Affairs 

 

Tata Steel Limited 
 
1. Sh. Chankay Choudyary, Chief Resident Executive  

POSCO India Ltd. 
 
1. Sh. G. W. Sung, M.D., 

2. Sh. Vikas Saran, Vice President 

Arcellor Mittal India Project 
 
1. Sh. Sanak Mishra, CEO, Greenfield Projects 

2. Mrs. Deepti Singh, Manager 
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Jindal Steel & Power Limited 
 
1. Sh. Anand Goel, Joint Managing Director 

2. Sh. V. Ravi Kumar, GM-Corporate Affairs 

JSW Steel Ltd. 
 
1. Sh. Abhijit Singh, Dy. G.M. 
 
 

Ispat Industries Limited 
 
1.  Sh. A.K. Hazra, Principal Economist & GM 

 

Monnet Ispat & energy Limited 
 
1. Sh. Amitabh S. Mudgal 

 

Visa Steel Limited 
 
1. J.K. Pahwa, VP 

Jai Balaji Group 
 
1. Sh. G. Jajodia, Director 

2. Sh. A. Chatterjee 

 

Bhushan Steel Limited 
 
1. Sh. M. J. Dhar, AVP 
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ANNEXURE – 1(C) 
 

1. Steel Authority of India Ltd. 
(Crude Steel Capacity in million tonnes) 

Project State Original 
Capacity 

Total 
Proposed 
Capacity 

Progress made / 
Likely date of 
Commissioning* 

Steel Authority of India Limited   
(i) IISCO 
Steel Plant 

West Bengal 0.50 2.50 June 2011 

(ii) Salem 
Steel Plant 

Tamil Nadu - 0.12 Major facilities 
completed 
progressively by 
September 2010 
and under 
stabilization for 
regular production. 

(iii) Bokaro 
Steel Ltd. 

Jharkhand 4.36 4.61 December 2011 

  
(iv)Bhilai 
Steel Plant 

Chhattisgarh 3.93 7.00 Dec’ 12-Mar’13 

(v) 
Rourkela 
Steel Plant 

Orissa 1.90 4.20 Dec’ 12-Mar’13 

(vi) 
Durgapur 
Steel Plant 

West Bengal 1.80 2.20 December 2012 

 
2. NMDC Ltd. Chhattisgarh greenfield project at Bastar (From 3 

MTPA) 

• Proposed capacity: 3.0 mtpa. 

• Total land requirement – 1934 acres. 1783 acres already in 

possession. Balance land is under process of allotment. 

• Total expenditure to be made – Rs. 15525 crores. 

• Stage I clearance for diversion of 63.56 acres forest land has 

been received.  

• MoU signed between NMDC and CMDC Ltd. for allocation, 

development, production and marketing of iron ore of Bailadila 

Deposit No. 4 for meeting the requirement of steel plant. 
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• Date of completion – 42 months from “Zero date” i.e. receipt of all 

statutory clearance / approvals and placement of orders for major 

technological packages. 

 
3. Rashtriya Ispat Nigam Ltd. Andhra Pradesh brownfield 

project at Visakhapatnam (3.0 MTPA to 6.3 MTPA liquid steel) 
 

• Existing capacity – 3.0 MTPA. 

 
• New Capacity – 6.3 MTPA (Stage I) by March 2011 and 7.0 

MTPA (Stage II) by March 2012. 

 
• Project cost – 12499.00 Crores (Base Dec 09). 

• Total land required for execution is available within the perimeter 

of existing plant. 

• Commissioning & stabilization of Stage I will be 2010-11 and 

Stage II will be 2011-12.  

 
4. Tata Steel Ltd. Jharkhand brownfield project at Jamshedpur 

(From 5 MTPA to 10 MTPA) 
 

• Present Capacity : 6.8 mtpa (Phase I commissioned in May 2008). 

• Proposed expansion in phase II : 10 MTPA.  

• No additional land requaired. 

• Total Expenditure made – Rs. 14500 crores. 

• PL for Ankua RF executed with Govt. of Jharkhand. 

• Ganeshpur Thermal Coal block allocated. Development work 

started. 

• Kotre-Basantpur & Pachmo coking coal block allocated new W 

Bokaro. EC and MP for 7 mtpa granted. 

• Capacity of 10 mtpa likely to be achieved by April 2011. 
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5. Tata Steel Ltd. Orissa greenfield project at Kalingnagar (6 MTPA) 

• Proposed capacity: 6.0 mtpa. (Phase I 3.0 MTPA, Phase II – 6.0 

MTPA) 

• 3040 acres land is registered in the companies name. Proposal 

submitted to IDCO for 580 acres of land for township and 226 acres 

for Rail Corridor. Acquisition of land delayed due to law and order 

issues on land encroachment. Partial land possession. 

• Total expenditure made – Rs. 6500 crores. 

• Capacity of 6 mtpa likely to be achieved by FY’ 2014. 

 
6. Tata Steel Ltd. Chhattisgarh greenfield plant at Bastar (5.5 

MTPA) 

• Proposed capacity: 5.5 mtpa. 

• PL granted for Bailadila Deposit – 1. Law suits filed by NMDC and 

pending in court. 

• Land acquisition is in progress and 70% of PAP has taken 

compensation. 

• Total expenditure made – Rs. 129 crores. 

• DPR completed. 

• Capacity of 5.5 mtpa likely to be achieved by FY’ 2015. 

 
7. Tata Steel Ltd. Jharkhand greenfield plant at Seraikela (12 

MTPA) 

• Proposed capacity: 12.0 mtpa. 

• Notification was awaited for private land. Govt. of Jharkhand 

asking the company to acquired pvt. Land directly. 

• Total expenditure made – Rs. 25.5 crores. 

• DPR completed. 

• Capacity of 12.0 mtpa likely to be achieved by FY’ 2016. 
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8. Essar Steel Ltd. Gujarat brownfield plant at Hazira (4.6 MTPA 
to 8.5 MTPA) 

 

• Present Capacity: 4.6 MTPA. 

• Proposed expansion from 4.6 MTPA to 8.5 MTPA.  

• Proposed project cost – Rs. 13,000 Cr. Work in progress. All 
structural work completed. 

• 3.11 MMSCMD gas allocated by Gas Linkage Committee of 

Government of India. 

• Project implementation time – Addition of 5.0 million tonne facility 

likely to be achieved by December 2011. 

 

9. Essar Steel Orissa Ltd. Orissa greenfield plant at Paradeep 
(6.0 MTPA) 

 

• Proposed Capacity: 6.0 MTPA. 

• Total land required for the project is 2649 acres in Paradeep and 

Dabuna. 

• For ISP – Out of 1822 acres, 456 acres of private land has been 

acquired and 812 acres of private land is under acquisition. 

• Proposed project cost – Rs. 22,600 crores.  

• Project implemented time – 36 months from the date of land 

acquisition. 

 

10. Essar Steel Chhattisgarh Ltd. Chhattisgarh greenfield plant at 
Bastar (3.2 MTPA) 

 

• Proposed Capacity: 3.2 MTPA. 

• The company has applied for 608.33 Ha (Private land – 393.21 

Ha & Govt. land – 215.15 Ha) of land. Award under section 11 for 

the private land has been passed by the Authorities. 
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• Proposed project cost – Rs. 11,000 crores.  

• Project implemented time – 36 months from financial closure. 

 

11. Essar Steel Jharkhand Ltd. Jharkhand greenfield plant at 
Chaibasa (3.0 MTPA) 

 

• Proposed Capacity: 3.0 MTPA. 

• Total land required 2459 acres (GM Land – 338.26 acres & 

Raiyati land 2120.65 acres) approx. Due to resistance from 

villagers in and around the proposed site, alternate sites have 

been identified and are being evaluated..  

• Proposed project cost – Rs. 23,000 crores.  

• Project implemented stage – 36 months from financial closure. 

 

12. Essar Steel Karnataka Ltd. Karnataka greenfield plant at 
Bellary (6.0 MTPA) 

 

• Proposed Capacity: 6.0 MTPA. 

• Total land required 2800 acres. Site survey has been done.  

• Proposed project cost – Rs. 23,050 crores.  

• Project implemented stage – Phase I of 3 mtpa in about 36 

months after completion of all preliminary work and development 

of land. 

 

13. Jindal Steel & Power Ltd. Chhattisgarh brownfield plant at 
Raigarh (7.0 MTPA) 

 

• Proposed Capacity: 7.0 MTPA. 

• Total land requirement – 1396 ha and 151.068 ha land is in 

possession. 465.831 ha land is in the process of acquisition. 
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• Two proposals for diversion of 34.801 ha forest land are under 

processing by forest department.. 

• Proposed project cost – Rs. 32,029 crores.  

• Environmental clearance for 5.5. mtpa coal mines obtained from 

MoEf. 

• Utkal B1 coal block in Talcher coal field area has been allotted for 

captive use. 

• Project implemented stage – 3 mtpa by 2013 and 4 mtpa by 2017. 

 
14. Jindal Steel & Power Ltd. Orissa greenfield plant at Angul (6.0 

MTPA) 
 

• Proposed Capacity: 6.0 MTPA. 

• Total land required 4332 acres. 3882 acres of land is in 

possession. 

• Environment clearance and its amendment for revised 

configuration received from MoEF.  

• Stage II clearance received for 416 acres of forest land. 

• Proposed project cost – Rs. 23,000 crores(steel and captive 

power plant).  

• Environmental clearance for 5.5. mtpa coal mines obtained from 

MoEF. 

• Utkal B1 coal block in Talcher coal field area has been allotted for 

captive use. 

• Project implemented stage – 2 mtpa steel making and 1.5 mtpa 

plate mill will be commissioned by December 2011. 
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15. Jindal Steel & Power Ltd. Jharkhand greenfield plant at 
Patratu (6.0 MTPA) 

 

• Proposed Capacity: 6.0 MTPA. 

• Total land requirement for 3 mtpa - 1715 acres. Purchased / 

applied to Govt. with seller’s consent - 1463 acres. Balance land 

for Phase I is likely to be purchased by Feb 2011. 

• No forest land involved for 3 mpta project under execution.  

• Proposed project cost for 3 mtpa – Rs. 12,500 crores, 22,000 

crores for 6 mtpa.  

• Project implemented stage – completion of 3 mtpa (Phase I) 

capacity will be 2013. 

 

16. Jindal Steel & Power Ltd. Jharkhand greenfield plant at 
Asanboni (5.0 MTPA) 

 

• Proposed Capacity: 5.0 MTPA. 

• Total land required 2895 acres. Purchased – 285 acres. 

• Forest clearance for 89 acres applied and pending. 

• Proposed project cost – Rs. 20,000 crores.  

• Environmental clearance applied and pending. 

• Jitpur coal block for CPP allocated. 

• ML for Jeraldaburu iron ore mine having reserves of 70 million 

tonne granted. 

• Project implemented stage – First phase would be completed by 

2015.. 
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17. Posco India Project Orissa greenfield plant at Jagatsinghpur 
(12.0 MTPA) 

 

• Proposed Capacity: 12.0 MTPA in three phases. 

• Total land required- 4004 acres. 628 acres of non forest Govt. 

land was leased to the company. 

• Environment clearance and CRZ clearane for construction of port 

issued by MoEF. 

• Proposed project cost – Rs. 51,000 crores approx.  

• Government of Orissa PL for 2500 ha in Khandadhar in farour of 

the company. matter sub-judice in Supre Court in respect of 

Khandadhar iron ore mines 

• On 29.12.2009, Ministry of Environment & Forests, accorded final 
(Stage – II) approval, for diversion of the forest land. Forest 
Clearance (Stage II) kept suspended since 06.08.2010. 

• Phase I : 3.0 MTPA will be commissioned 3 years after land 
possession. 

 
 
18. Arcelor Mittal India Orissa greenfield plant at Keonjhar (12.0 

MTPA) 
 

• Proposed Capacity: 12.0 MTPA. 

• Total land required- 7700 acres. Nil in possession 

• Proposed project cost – @ $ 12,000/T.  

• Thermal coal allocation in Rampia & dip side of Rampia block 

allocated. 

• Project implemented stage – 2016 (3 MTPA). 
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19. Arcelor Mittal India Jharkhand greenfield plant at Bokaro 
(12.0 MTPA) 

 

• Proposed Capacity: 12.0 MTPA. 

• Total land required- 3000 acres for phase 1 of 12 mtpa. Nil in 

possession 

• Proposed project cost – @ $ 12,000/T.  

• ML obtained for about 202 Ha in Karmapada. 

• Seregarha coal block allocated jointly with GVI Indusries in Jan 

2008. PL order issued by Govt. of Jharkhand in Sept 2010. 

• Project implemented stage – 2015 (3 MTPA). 

 

20. Arcelor Mittal India Karnataka greenfield plant at Bellary (6.0 
MTPA) 

 

• Proposed Capacity: 6.0 MTPA. 

• Total land required- 3500 acres. Land acquisition process is on. 

• Proposed project cost – @ $ 12,000/T.  

• Govt. of Karnataka recommended ML for 211 ha in Donimalai 

range on June 15, 2010. 

• Project implemented stage – 2015 (3 MTPA). 

 

21. Ispat Industries Ltd. Maharashtra brownfield project at Dolvi 
(3.0 MTPA to 4.2 MTPA) 

 

• Present capacity – 3.0 MTPA. 

• Expansion from 3.0 MTPA to 4.2 MTPA.  

• Project cost – 3955.00 Crores.  

• Capacity of 4.2 mtpa likely to be achieved by 2013. 
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22. Ispat Industries Ltd. Jharkhand greenfield project (2.8 MTPA) 

 
• Proposed capacity – 2.8 MTPA, which will be expanded to 5 

MTPA. 

• Project cost – 10000.00 Crores approx for Phase I. 

• Phase I will be commissioned within 36 months after receiving 

required supported like land, iron ore coal etc.  
 
23. Ispat Industries Ltd. Karnataka greenfield project (2.8 MTPA) 

 
• Proposed capacity – 2.9 MTPA. 

• Project cost – 10000.00 Crores approx for Phase I. 

• Phase I will be commissioned within 36 months after receiving 

required supported like land, iron ore coal etc.  

 
24. Monnet Ispat & Energy Limited Orissa greenfield plant at 

Angul (1.05 MTPA steel plant) 
 

• Proposed Capacity: 1.05 MTPA. 

• Total land required- 202 acres. 110 acres in possession 

• No forest land. 

• Proposed project cost – Rs. 281.09 crores.  

• 0.25 MTPA wiii be commissioned by December 2011.. 
 
25. Monnet Ispat & Energy Limited Jharkhand greenfield plant at 

Bokaro (1.5 MTPA steel plant) 
 

• Proposed Capacity: 1.5 MTPA. 

• Total land required- 1000 acres. 15 acres purchased in Kumhari 

VIll. 

• Proposed project cost – Rs. 1400.00 crores.  

• 1.5 MTPA wiii be commissioned by December 2013. 



22 
 

 
26. Monnet Ispat & Energy Limited Chhattisgarh brownfield plant 

at Raigarh (1.5 MTPA steel plant) 
 

• Existing Capacity: 0.5 MTPA(sponge iron). 

• Total land required- 700 acres. Already in physical possession. 

• 0.5 + 1.0 mtpa Steel Mill will be commissioned by June 2011. 
 
27. Electrosteel Steel Limited Jharkhand greenfield plant at 

Bokaro(2.2 MTPA) 
 

• Proposed Capacity: 2.2 MTPA. 

• Purchased nearly 2000 acres of private land. 

• Financial closure achieved. 

• Proposed project cost for phase I  – Rs. 7300.00 crores approx. 

Expenditure made till 31.10.2010 – Rs. 5700.00 crores approx. 

• Phase I will be completed by end of 2011. 
 
28. Jai Balaji Industries Ltd. West Bengal brownfield plant at 

Mangalpur, Burdwan(0.120 MTPA) 
 

• Existing Capacity: 0.120 MTPA. 

• 300 acres of land already acquired. 

• The company has already invested Rs. 1500 crores and another 

Rs. 600 crores investment is in the pipe line for further expansion. 

• Environmental clearance for the upcoming projects have been 

accorded by MoEF. 

• The company has been allocated Rohne coking coal block in joint 

venture. 

• The project will be completed by April 2014. 
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29. Jai Balaji Industries Ltd. West Bengal brownfield plant at 
Mangalpur, Burdwan(0.105 to 0.555 MTPA) 

 

• Existing Capacity: 0.105 MTPA. 

• 91.95 acres of land already acquired. Land required for expansion 

– 121.61 acres. 

• Proposed project cost – Rs. 397 crores. 

• Environmental clearance for the upcoming projects have been 

accorded by MoEF. 

• The company has been allocated Andal East coal block in joint 

venture. 

• The project will be completed by April 2017. 
 
30. Jai Balaji Industries Ltd. West Bengal brownfield plant at 

Purulia, Burdwan(5.0 MTPA) 
 

• Proposed Capacity: 5.0 MTPA. 

• Land required – 3800 acres. Land in possession 1129.76 acres. 

Acquisition of balance land of 2670.24 acres is in progress. 

• Proposed project cost – Rs. 16,000 crores. 

• Environmental clearance for the upcoming projects have been 

accorded by MoEF. 

• Coal supply agreement has been signed between WBMDTCL and 

the company. 

• 2 mtpa will be completed by December 2013. 

31. Visa Steel Ltd. Orissa greenfield plant at Jajpur(1.5 MTPA) 
 

• Proposed Capacity: 1.5 MTPA. 

• 1200 acres land requested, out of which land allotted 525 acres, 

possessed 523 acres. Balance 675 acres pending in IDCO. 

• Proposed project cost – 4500 crores. 
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• Environmental clearance for the upcoming projects have been 

accorded by MoEF. 

• Likely date of completion of current capacity under execution – 

SMS – December 2010, CFBC – December 2010 and Rolling Mill 

– March 2011. 
 
32. Visa Steel Ltd. Chhattisgarh greenfield plant at  Raigarh(2.5 

MTPA) 
 

• Proposed Capacity: 2.5 MTPA. 

• Apprxo 270 acres land is in possession & further 750 acres land 

acquisition is under progress. 

• Environmental clearance for the upcoming projects have been 

accorded by MoEF. 

• Likely date of completion of current capacity under execution – 

April 2013. 
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ANNEXURE – 2(A) 
 

ISSUES RAISED BY STEEL INVESTORS PERTAINING TO MINISTRY 
OF RAILWAYS 

 
S. 

No. 
Name of the 

company and 
location 

Issues Action Taken / 
Status / 

Comments 
1.1 Tata Steel 

Ltd., 
JamshedpurJh
arkhand 
Project 
 

(i) Jamshedpur Brown-field expansion: 
Augment Tata Yard & Adityapur Yard 
and special wagons required for steel 
shipment. 
 
(ii) Special wagons required for steel 
shipment. 

Work in 
progress. 

1.2 Tata Steel 
Ltd., Orissa 
Project 

2nd line from Jakhapura to Banspani 
and Sukhinda Road to JK Road & 
Jakhapura 

- 

1.3 Tata Steel 
Ltd., 
Chhattisgarh 
Project 

Augment capacity of K-K Lines 
(Additional track) 

Survey work 
under progress. 

1.4 Tata Steel 
Ltd., 
Seraikela, 
Jharkhand 
Project 

(i) Augment capacity on Bhadrak-KGP-
Tata-Sini route 
 
(ii) Provide 3rd line from Manoharpur to 
Tata 

Manoharpur-
Adityapur 3rd 
line sanctioned. 

1.5 Essar Steel 
Ltd. Hazira 
Project 

(i) Presently railway siding available 
upto KRIBHCO plant which is about  15  
kms from Hazira Complex. The 
company has requested to recommend 
the Ministry of Railways & KRIBHCO for 
allowing the extension of Railway 
corridor. 

Work has to be 
carried out on a 
new alignment. 
Government of 
Gujarat has to 
be consulted for 
land. 

1.6 JSW Steel 
Ltd. 
Vijayanagar 
Project 

(i) Railways Infrastructure between Goa 
and Vijaynagar needs to be 
Strengthened to handle the 15   million  
tonne cargo. 
(ii) To establish the connectivity with 
krishnapatnam port, connectivity 
between Hastavaram to Venkatachalam 
(151 kms) to be completed. 
(iv) Doubling of Ranjitpura-Toranagallu 

(i) Hospet – 
Vasco work 
sanctioned. 
(ii) Doubling of 
Ranjitpura-
Torangalu work 
is in progress. 
(iii) 
Krishnapatnam-
Venkatachalam 
(23 Km) work in 
progress. 
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Iron Ore Loading section. 

1.7 JSW Steel 
Ltd. 
Salem Project 
(Previously 
SISCOL) 

(i)Inadequate capacity of railway 
lines/siding for Salem plant at Mecheri 
Road Station. 
(ii)Doubling of railway tracks from Vasco 
to Hospet may be taken up on priority 
basis. 
(iii)Line capacity improvement by 
additional crossing /100% facility 
between Londa-Hubli station. 

- 

1.8 JSW Steel 
Ltd. 
Jharkhand 
Project 
 

(i)Doubling of Chandil- Muri Railway 
Track to handle the 40 Mt of raw 
material and finished product for 
Jharkhand works. 
 
(ii)Development of Railway Siding for 
connecting existing Railway line at 
Haselong Railway Station for Jharkhand 
works. 

Line capacity 
utilization is only 
43% for 
Chandil-Muri. 

1.9 Jindal Steel 
and Power 
Limited 
Orissa Project 

(i)Doubling of existing Padapahar- 
Banspani single line. This line has been 
sanction. Request for early 
implementation. 
 
(ii)New double line between Sukinda  
Baghuapal (25 Kms) – Kamakhya 
Nagar – Talcher (157.70) 
(iii) New double line between Sukinda-
Baghuapal(25 Ks) – Kamakya Nagar – 
Talcher (157.57 Kms) 
(iv) Doubling of existing Talcher-Angul – 
Sambalpur single line (169.57 Kms). 
(v) Consent from East Coast Railways 
to work on Railway land for Railway 
siding construction.   

Padapahar-
Banspani 
doubling 
sanctioned. 
 
Sukinda-Talcher 
new line under 
construction. 
Talcher-
Sambalpur 
doubling 
sanctioned. 

1.10 Jindal Steel 
And Power 
Limited 
Pataratu, 
Jharkhand 
Project 

2nd line need to be laid the main 
Railway line passing through Patratus, 
which is single line for future 
requirement of the company. 

Present line 
capacity 
utilization is low. 

1.11 Jindal Steel 
And Power 
Limited 

(i) Third line from Bilaspur to 
Jharshuguda. 
(ii) Rail exchange years at Parasada. 

- 
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Chhattisgarh 
Project 

1.12 Arcellor  India 
Ltd  
Orissa Project 

 (i)From Kendujhargarh to Daitari 
(100Kms); single track commissioned in 
2006/07, doubling is required, sanction 
under consideration by Ministry of 
Railways 
(ii)Mittal Steel is interested in 
participation in SPV with RVNL in the 
Paradeep-Daitari line. 

The exact 
requirement of 
traffic by AMIL 
may have to be 
coordinated with 
East coast 
Railway. 

1.13 Rashtriya 
Ispat Nigam 
Ltd. 

To lay additional tracks to meet the 
requirement of 6.3 mpta on cost sharing 
basis. 

Issue being 
taken up 
reparately with 
RINL. 

1.14 Steel Authority 
of India Ltd. 

(i)Augmentation of existing Rail Network 
(a)Doubling of the track between 
Bondamunda to Barsua and 
Karampada section of South Eastern 
Railway for iron ore despatches from 
Barsua & Kiriburu/Meghahataburu to  
SAIL Plants. 
(b)The increased level of dispatches 
from Bolani Mine shall require doubling 
of section between Barajamda & Bolani.  
Damodar- Mohisila- Kalipahari section 
falling under Eastern & South Eastern 
Railway is presently single line. This 
needs to be doubled to cater to 
increased rail traffic requirement of 
Durgapur steel Plant. 
(d)Doubling of Haldia – Panskura 
section of South Eastern Railway for 
Imported coal movement to Steel 
Plants.  
(e)Doubling of Titlagarh – Raipur line 
and electrification of Vijaynagaram –
Titlagarh-Raipur section for faster 
evacuation of coal from Vizag Port.  

(I) Dumitra-
Bimbgarh 
doubling 
sanctioned. 
(ii) Panskura-
Rajagara 
doubling work 
sanctioned. 
(iii) Titagarh-
Raipur doubling 
work sanction 
and is in 
progress. 

1.15 Bhushan 
Power and 
Steel Ltd.  

(i) The company may be allotted plots 
for siding at Deojhar – Banspani, Bara 
Jamda –Barbil, Bara Jamda – Gua & at 
Barsua section.  

May be 
processed with 
East Coast 
Railway. 

1.16 NMDC Ltd. 
Chhattisgarh 

Alternative route to Jagdalpur to 
Raughat and further down to Dalli 

- 
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Project Rajara for getting raw material. 
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ANNEXURE – 2(B) 
 

ISSUES RAISED BY STEEL INVESTORS PERTAINING TO 
DEPARTMENT OF ROAD TRANSPORT & HIGHWAYS 

 
 

S. 
No. 

Name of the 
company and 

location 

Issues Action Taken / Status / 
Comments 

1.1 Tata Steel Ltd. 
Jamshepur 
expansion 
 

(i) Six –laning of NH 
33 (Baheragora – 
Barhi) & 32 (Chandil 
– Dhanbad) 
(ii) Additional . Road 
bridges over 
Subarnarekha & 
Kharkai rivers. 

1.2 Tata Steel Ltd. 
Bastar – 
greenfield 

(i) Four –laning of 
NH 16, 43 & 221 (to 
Andhra) 

1.3 Tata Steel Ltd. 
Kalinganagar – 
greenfield 

(i)Four laning of NH 
5 & 200 
(ii)Widening of 
Duburi-JK Road and 
Keonjhar-Nayagarh 
road 

 
 
 
 
Department of Road Transport & 
Highways to comment on status 

1.4 Tata Steel 
Seraikela, 
Jharkhand 
Project 

Widening of 
Seraikela-Kandra-
Chowka road. River 
bridge & road 
between Tentoposi & 
Rajnagar. 
 
(ii) Widening of roads 
from chaibasa-
Rajnagar to NH 5, 6 
& 33. 

 

1.4 JSW Steel Ltd. 
Vijayanagar 
Project 

(i) Clearances for 
laying the 180 Km 
long water pipe Line 
for Vijayanagar 
works is awaited 
from NHAI. 
 

M/s. JVSL has proposed to lay 
water pipe supply pipeline from 
the Krishna river foreshore of the 
Narayanpura Dam to their 
factory. This proposal touches 
NH – 13 at Km 198.4 on the LHS 
(about 30 Km length), thereafter 
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run parallel to NH 13 on at a 
distance of 40m from the centre 
line of the existing carriageway 
up to km 287.40 near Hitnal 
village. Then this pipeline runs 
parallel to the Railway line and 
meets NH 63 after running 
parallel to NH 63 in few meters. 
The NOC to the proposal for Km 
198.4 to Km 287.40 on NH 13 
was given on 28.08.2007. 
 
Comments of NHAI – During 
August 2007, the stretch from 
Km 198.4 to Km 287.40 of NH 13 
was with NH wing of State PWD, 
Govt. of Karnataka. Hence the 
NOC was given by the PWD. 
 
The proposal for crossing NH 63 
at Km 308 after running parallel 
to NH 63 in few meters was 
submitted to the Executing 
engineer, National Highways 
Division, Chitradurga. The same 
has been returned in Aug 2007 
by the Executive Engineer, PWD, 
as the proposal was not legible. 
Thereafter, the proposal was not 
submitted by JVSL. As reported 
by the Cief Engineer (NH), 
Bangalore, Public Works Ports 
and Inland Water Transport 
Department, Govt. of Karnataka, 
permission has been given to lay 
the pipelines. 
 
Comments of NHAI –  
 
The entire stretch from 0.00 to 
Km 375 of NH 63 i.e. from 
Ankola to Karnataka / AP Border 
is yet to be entrusted to NHAI 
and it is presently being 
maintained by NH wing of State 
PWD, Govt. of Karnataka. No 
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(ii) Widening of road 
for Vijayanagar 
works between T.B. 
Dam- Bellary-
Hospet. 
 
 
 
 
 
(iii) Immediate 
widening of roads 
between TB Dam 
Bellary Hospet 
 
 
 
 
 
 
 
 
 
 

proposal in the matter has been 
received or pending with NHAI. 
 
Request for prequalification of 
bidders for Hospet section on NH 
63 for 2 laning with paved 
shoulder under BOT (DBFO) 
pattern (78km length) with a 
provision for capacity 
augmentation in future has been 
made. The submission are due 
from prospective bidders. 
 
TB Dam of NH 63 is project roa 
(Not NH) of about 2 km in length 
and is being maintained by State 
Irrigation (TB Dam Authority) 
 
Comments of PIU on 2 & 3 
 
DPR for 4 laning has been 
completed for the reach of 
Hospect – Bellary – Karnataka / 
AP Border. RFQ on DBFOR 
patter has been issued with due 
date on 04.01.2011. 

1.5 JSW Steel Ltd. 
West Bengal 
Project 

NH 60 should be 
converted into a 4 
lane road with 
bridges and culverts 
of adequate capacity 

1.6 Jindal Steel 
And Power 
Limited 
Chattisgarh 
Project 

(i) Raigarh to 
Saraipali (80 KM, NH 
216) to be converted 
to four lane.  
(ii) Raigarh to 
Jharsuguda (60 KM, 
NH 200) to be 
converted four lane. 
(iii) Raigarh to 
Bilaspur (160 KM, 
NH 200) to be 
converted four lane. 

1.7 Jindal Steel 
And Power 

(i) Angul to Budhapal 
(NH 42 TO NH 200) 
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Limited Orissa 
Project 

– 50 Kms (the SH 63 
to be converted to 
four land or to 
declared part of 
National Highway) 
(ii) Koira to Kalaipose 
(41 Kms) to be 
converted from 
single to double line. 

1.8 Ispat Industries 
Ltd. 
Maharhshtra 
Project 

i) Widening of 
Mumbai-Goa 
National Highway to 
four lane road for 
increased and easy 
inbound and 
outbound traffic to 
and from Dolvi steel 
complex. 
 

1.9 Essar Steel Ltd. Essar Steel has 
requested issue of 
right of way ROW 
without levy of user 
charges for laying 
slurry pipeline along 
National Highway for 
their Orissa project. 

2.0 Visa Steel 
Limited Orissa 
project 

(i) Four laning of NH 
200 linking Angul / 
Talcher to Jajpur 
Road via Duburi 
(ii) Four laning of 
road from 
Chandikhol to Tomka 
via Duburi 
(iii) Six laning of road 
from Paradip to 
Chandikhol  

 

2.1 NMDC Ltd. (i) Alternative route 
to Nagarnar from 
Raipur via Jagdalpur 
bypassing Keskal 
Ghat in NH 43 
 
(ii)Road from 
Nagarnar to 
Vishakhapatnam 
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needs to be 
maintained properly 
for smooth 
transportation of 
plant equipments, 
construction 
materials, 
machineries etc. 
 
(iii) Widening of NH 
43 from Jagdalpur to 
Danpunji (about 25 
Km) 
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ANNEXURE – 2(C) 

 
 

ISSUES RAISED BY STEEL INVESTORS SPERTAINING TO 
DEPARTMENT OF SHIPPING 

 
Specific issues 
 

S. 
No. 

Name of the 
company and 

location 

Issues Action Taken / Status / 
Comments 

1.1 Essar Steel Ltd. (i) Allocation of 
captive berth at 
Paradeep Port trust. 
(Paradeep Port has two 
berths on North Quay II 
and Central Quay II, 
which handles only 2.6 
MTPA of cargo. Essar 
has proposed to have 
these berths dedicated 
for handling 10.5 MTPA 
of cargo comprising of 
steel slabs, coke, 
dolomite, iron ore pellets 
etc. Essar is willing to 
make further investments 
in terms of mechanizing 
their handling capabilities 
for bulk cargo.) 
(iii) Request to 
Paradip Port Trust, 
Ministry of Shipping 
for issuing the work 
order  for conversion 
of CQ III Mechanised 
bearth, which is 
awarded to the 
company by Paradip 
Port Trust. 

Government of India as a 
matter of policy is finalizing the 
issue of allotment of captive 
berths at major ports. Once the 
captive berth policy guidelines 
are issued by the Ministry of 
Shipping, GOI, the port will 
initiate necessary action in this 
regard. As part of 
mechanization of existing 
berths, a License Agreement 
for conversion of CQ-III berth 
into a mechanized berth has 
already been signed with the 
consortium of M/s. Essar Steel 
Orissa Ltd. The firm has 
already commenced work for 
installation of conveyors and 
ship loaders and the work is 
likely to be completed by end of 
March 2011. 
 
NQ II is a small jetty which is 
not suitable for berthing of 
vessels. CQ II berth has 
already been mechanized 
during 2009 and Harbour 
Mobile Crane is operating there 
on license basis selected 
through open tender. Hence, 
the berth can not be considered 
for allotment to Essar Steel. 
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1.2 JSW Steel Ltd. 

 
(i)JSW group has got 
two berth at Goa port 
(5A and 6A) for 
Vijayanagar works. 
Berths are  handling 
5 million ton Cargo. 
Capacity of the Berth 
can be increased up 
to 8 million ton  by 
increasing the 
evacuation capacity. 
It enquires additional 
land for laying the 
railway track. 
Application have 
already been 
submitted to D/o 
Shipping and 
Clearances are 
awaited.  
(ii)D/o Shipping is 
developing the berth 
no 7 and it should be 
allocated to JSW 
Steel Ltd. for Captive 
Purpose. 

West Bengal Project 
(iii)At 10 Mt capacity 
about 15-20 Mt 
quantity cargo will be 
handled through 
ports. Haldia Port is 
the nearest port and 
is located about 140 
km from plant site. 
We have already 
submitted an 
expression of interest 
for allotment of  a 
new berth at Haldia 
with KoPT/HDC 

 
Department of Shipping to 
comment on status 
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1.3 Jindal Steel and 
Power Limited 

(i)Need two 
dedicated berths at 
Paradeep Port for 
coking coal, 
limestone and 
finished steel 
(ii)RITES have 
prepared feasibility 
report for two berths 
on behalf of the 
company.   

Allotment of dedicated berths 
for captive use of any industry 
is a policy decision of the Govt. 
of India. Policy guidelines in 
this regard are being finalized 
by the Govt. of India and same 
is awaited. 

1.4 Ispat Industries 
Ltd. 
 

(i)Considering the 
high volumes, 
Dharamtar port in 
Maharashtra to be 
declared as 
Independent Minor 
Port. 
(ii)Dredging of the 
Dharamtar Creek to 
be undertaken for 
faster movement of 
barges and logistics 
improvement 
iii. Considering the 
high volumes of 
existing and 
projected traffic, 
Dharamtar port to be 
declared as 
Independent Minor 
Port. 
iv. Dredging of the 
Dharamtar Creek to 
be undertaken for 
faster movement of 
barges and logistic 
movement, 
appropriate 
budgetary allocation 
for dredging of 
Dharmatar Channel 
from Ministry of 
Finance and Ministry 
of Shipping. 
 

Department of Shipping to 
comment on status 
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1.5 Jai Balaji 
Industries Ltd. 
Durg, 
Chhattisgarh 
Project 

The company have 
applied to the Port 
Authorities of Haldia 
& Paradeep for 
Mechanzied Captive 
Berth supported with 
plot inside the Port 
Area for railway 
siding 

The decision of Govt of India 
on policy guidelines for 
allotment of captive berths at 
major ports is still awaited. 

1.6 Visa Steel Ltd. 
Orissa Project 

(i) Allotment of one 
dedicated berth is 
required for handling 
import and export of 
company’s raw 
materials and 
products through 
Paradip Port 
(ii) Present draft of 
12.5 m is not 
sufficient to bring 
bigger vessels. 
Increasing the draft 
to 14.5m to be 
expedited 

(i) The decision of Govt of India 
on policy guidelines for 
allotment of captive berths at 
major ports is still awaited. 
 
(ii) Berths face dredging of a 
few general cargo berths is 
being planned to increase the 
draft from 12.5 mtrs to 14 mtrs 
and the same is expected to be 
completed by middle of 2011. 
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ANNEXURE – 2(D) 

 
ISSUES RAISED BY STEEL INVESTORS PERTAINING TO MINISTRY 

OF ENVIRONMENT & FOREST 
 

S. 
No. 

Name of the 
company and 

location 

Issues Action Taken / Status / 
Comments 

1.1 Essar Steel 
Ltd. 

MOEF clearance 
to start drilling 
awaited on PL 
for Bailadila 
deposite No. 
3,6,7, and 9, 
applied since 6 
months.. 

The prospecting of mineral is 
not covered under the EIA 
Notification, 2006 as amended 
on 01.12.2009 and as such no 
proposal relating to 
prospecting is pending for 
environmental clearance. 

1.4 Steel 
Authority of 
India Ltd. 

(i) Environmental 
clearance 
pending 
regarding 
Budhaburu, 
Singhbhum (W) 
mining lease 
since more than 
3 years. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(ii) 
Environmental 
clearance 
pending 

(i) It has been checked from 
the SAIL office that the 
Budhaburu Mine is also known 
as Mclellan Mine. The 
complete proposal for 
environmental clearance in 
respect of Mclellan Mine was 
received in the Ministry of 
17.08.2009 and recommended 
for environmental clearance 
by the Expert Appraisal 
Committee during its meeting 
held on 23rd – 24th November 
2009. As the said mine is 
located in the West 
singhbhum district, a severely 
polluted area and also in the 
core zone of singhbhum 
elephant reserve, the 
environmental clearance is 
pending as the wildlife issues 
relating to projects located in 
such wildlife areas is yet to be 
resolved. 
 
(ii) The complete proposal for 
environmental clearance in 
respect of Dhobil Mine was 
received in the Ministry on 
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regarding Dhoil, 
Singhbhum (W) 
mining lease 
since more than 
three years. 
 
 
 
 
 
 
 
 
 
(iii) MoEF be 
requested to 
support the 
proposal of 
Rowghat 
Deposit in the 
Hon’ble 
Supreme Court 
in the National 
interest.   
 
(iv) Forest 
clearance 
pending 
egarding South 
& Central Block 
in Lease I. 

17.08.2009 and recommended 
for environmental clearance 
by the Expert Appraisal 
Committee during its meeting 
held on 21st – 22nd December 
2009. As the said mine is 
located in the West 
Singhbhum district, a severely 
polluted area and also in the 
core zone of singhbhum 
elephant reserve, the 
environmental clearance is 
pending as the wildlife issues 
relating to projects located in 
such wildlife areas is yet to be 
resolved.  
 
 
(iii) Forest Conservation 
Division, MoEF to comment. 
 
 
 
 
 
 
 
 
 
(iv) Forest Conservation 
Division, MoEF to comment. 

1.3 Rashtriya 
Ispat Nigam 
Ltd. 

Environmental 
clearance of 
Jaggayyapets 
Limestone 
mines. 

The project was prescribed 
Terms of Reference (TORs) 
by the Ministry on 09.03.2010 
for undertaking detailed EIA 
study. The application for 
environmental clearance is yet 
to be receive in the Ministry of 
Environment and Forests. 

1.4 POSCO-India 
Project 

Leasing of Govt. 
Forest Land 
(Post Stage II 

Forest Conservation Division, 
MoEF to comment. 
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approval) - 
MoEF needs to 
allow to carry 
out the R&R 
activity in field to 
avoid further 
delay in 
commencement 
of construction. 

1.5 Electorsteel 
Castings 
Limited 

Forest 
Clearance for 
55.79 Ha of 
Forest land in 
the Kodolibad 
Iron Ore Mine. 

Forest Conservation Division, 
MoEF to comment. 

1.6 Jindal Steel 
And Power 
Limited 
Jharkhand 
Project 

Environment & 
Forest clearance 
is awaited for 
Jeraldaburu iron 
ore. 

It being a green field project to 
be located in the core zone of 
the Singhbum Elelephant 
Reserve, it was made clear at 
the stage of TOR itself to 
obtain forestry clearance and 
wildlife clearance before 
submitting application for 
environmental clearance. As 
the project proponent have not 
submitted the requisite 
documents, the proposal was 
incomplete and the project file 
was closed on 05.04.2010.  
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ANNEXURE – 2(E) 
 

ISSUES RAISED BY STEEL INVESTORS PERTAINING TO MINISTRY 
OF MINES 

 
 
S. No. Name of the 

company 
and 

location 

Issues Action Taken / 
Status / 

Comments 

1.1 NMDC Ltd., 
Chhattisgarh 
Project 
 

Govt. of Chhattisgarh has 
recommended the ML application of 
Bailadila Depost No. 4 to Ministry of 
Mines for its approval on 30.09.2010 
and it is pending with Ministry of Mins  

1.2 Essar Steel 
Ltd., 
Jharkhand 
Project 

State Govt. of Jharkhand has 
recommended allocation of Ankua 
(Bhimburu) block for PL. Matter pending 
with Ministry of Mines since August 
2007. 

 
Ministry of 
Mines to 
comment on 
status 
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ANNEXURE – 2(F) 
 

ISSUES RAISED BY STEEL INVESTORS PERTAINING TO MINISTRY 
OF COAL 

 
 
S. No. Name of the 

company 
and 

location 

Issues Action Taken / 
Status / 

Comments 

1.1 Steel 
Authority of 
India 
 

(i) SAIL has identified 2 coking coal 
blocks i.e. Jhirki / Jhirki West OC, East 
Bokaro coalfield, Jharkhand and rohne-
Routpara (West), North Karanpura 
coalfiele, Jharkhand 
 
(ii) SAIL has also identified 6 thermal 
coal blocks for captive mining through 
Government dispensation route:  
 

i. Tentuloi, Talcher coalfield, Orissa 
ii. Ghogharpalli & Ext. Ib river 

coalfield, Orissa 
iii. Bankhui, Talcher coalfield, 

Orissa 
iv. Gand Bahera Ujheni, singrauli 

coalfield, UP 
v. Puta Parogia, Hasdeo Arand 

coalfield, Chhattisgarh 
vi. Pindrakhi, Hasdeo Arand, 

Chhattisgarh 
1.2 Rashtriya 

Ispat Nigam 
Ltd., 
Visakhapatn
am 

Allotment is pending with Ministry of 
Coal for the following non cokig coal 
block: - 
 

(i) Punukuluchilka, Khammam, AP 
(ii) Ardsettipalli, Khammam, AP 
(iii) Penugadapa, Khammam, AP 

Captive coal 
blocks for 
allocation 
through 
government 
dispensation 
route are yet to 
be identified. 
The proposals 
for SAIL and 
RINL will be 
takes into 
consideration 
during process 
of allocation on 
government 
dispensation 
route. 
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ANNEXURE – 2(G) 
 

ISSUES RAISED BY STEEL INVESTORS PERTAINING TO 
GOVERNMENT OF ORISSA 

 
S. 

No. 
Name of the 

company 
and 

location 

Issues Action Taken / 
Status / 

Comments as 
replied by 

Govt. of Orissa
1.1 Tata Steel 

Ltd. 
(i) Widening of Duburi -J K Road, and 

Keonjhar – Nayagarh road. 

 
(ii) Renewal of Mining Lease (RML) may 
be granted in respect of Joda East, 
Katamati, Khondbond, Joda West, 
Bamebari, Tiringpahar, Manmora. 
 
(iii) Renewal of Mining Lease in respect of 
Malda sanctioned in 1997 subject to 
Forest Clearance. Renewal pending for 
Forest Clearance.  
(iv) Mining Lease (ML) applications have 
been made in respect of Mankarnacha & 
Belipahar, Malangtoli-Kadakala & 
Luhakhala, Malangtoli-Mithirda & 
Kadamdih, Bamebari-Left out area, 
Tiringpahar – Left out area may be 
considered at the earliest. 
(v) Prospecting Licence (PL) applications 
have been made in respect of Malangtoli-
Mithirda & Kadamdih may be considered 
at the earliest. 

1.2 Essar Steel 
Ltd. 
 

(i)Applied for 6 mining leases for Orissa 
Project i.e. Khandadhar; Balia Parbat; 
Thakurani; Manked Nacha; Malang Toli; 
Badamgarg and no PL/ML 
recommendation as yet. 
 
(ii) Government sanction for 12 cusecs 
from Baitarani river for benefication plant 
at Joda. 

Government of 
Orissa to 
comment on 
status 
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(iii) Government of Orissa to recommend 
Forest Diversion Proposal of forest land 
for tailing pond and for slurry pipeline to 
GOI. 

1.3 POSCO-
India Project 

(i) Expediting the approval for 
Khandadhar PL application infavour 
of the Company 

 
(ii) Land: - 
Plan for eviction of encroachment from 
Government land along with disposal of 
objections by Tahashildar. The details of 
nature of encroachment on Government 
land is as under: -  
Bettle Vine – Ac. 350 
Pawn Ponds – Ac. 250 
Number of families residing in Govt. 
forest land – 232.  
 

1.4 Bhushan 
Steel Ltd. 

(i) Till the time mines are allocated and 
becomes operational, the GoO has 
requested to direct the OMC to provide 
the required Iron Ore to BSL at cost. 
 
(ii) Government of Orissa to expedite the 
process of allotment of iron ore mines. 
 
(iii)Despite of fulfilling the eligibility criteria 
and appraisal of IPICOL in November 
2005, the GoO has not recommended the 
allocation of iron ore mines to GoI. 
 
(iv) Alternatively, the OMC should hand 
over any of its existing mines to BSSL for 
operation and taking the iron ore till the 
time captive mines operational.  

1.5 Bhushan 
Power and 
Steel Ltd. 
 

 (i)Acquisition/ Alienation of land for 
Jamkhani Coal Block. 
 
(ii)Grant of Mining Lease for Jamkhani 
Coal Block 

1.6 Monnet Ispat 
and Energy 
Ltd. 
 

The company applied for 800 acres of 
land and paid the entire amount way back 
in May, 2005 for Angul Steel Plant and 
has requested for immediate acquisition 
of land. 
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1.7 Rashtriya 
Ispat Nigam 
Ltd. 

Regarding grant of mining lease for 
Khajurdihi, Kensara and Batagaon iron 
ore blocks of Sundergarh district, hearing 
has taken place before Joint Secretary.  
The allocation should be expedited. 
(i)The following application for ML are 
pending with Steel & Mines, Govt. of 
Orissa:  
(a) Horomotto, Keonjhar 
 
(b) ML-130, Sundergarh 
 
(c) ML-162, Sundergarh 
Gatitangar, Sundergarh 
 

1.8 Steel 
Authority of 
India Ltd. 

(ii) Forest clearance in respect of the 
following mining lease are pending with 
DFO, Bonai, State Forest Deptt, Orissa: - 
ML-232, Sundergarh 
ML-139, Sundergarh 
ML-227, Sundergarh 
(iii) The following mining leases are 
pending with Deputy Director of Mines, 
Koira 
ML-139, Sundergarh 
ML-227, Sundergarh 
 
(iv) The 6.9 Sq. miles, Keonjhar ML is 
pending with Collector, Keonjhar. 
 
(v) Application for PL was submitted by 
SAIL in April 2004 for Thakurani Block. 
The matter is pending with state Govt. 
 
(vi) Renewal of mining leases of Barsua-
Kalta.  
(vii)Grant of Prospecting License (PL) for 
Thakurani.  
(viii)Revival of Horomotto lease which is 
declared lapsed by State Government for 
non operation.  
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(ix)Compliance of conditions for forest 
clearance of 6.9 Sq. Mile lease is pending 
with State Government since 1999.  
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(i) Koira to Kalaipose – 41 km – To be 
converted from single to Double Lane. 
The company can construct this road on 
BOT basis as per proposal submitted to 
state government on 19.12.2007. 
 
(ii) Angul to Budhapal (NH 42 to NH 200 
– 50 Kms) to be converted to four lane 
road or declared part of National 
Highway. As per the company, this road 
is SH 63. 

 (ix) Allocation of 41 acres of land 
adjacent to the existing railway lines near 
Jakhapura Station for construction of 
railway siding. 

1.9 Jindal Steel 
and Power 
Limited 
Orissa 
Project  

(x)  Allocation of 150 acres of land for 
construction of their residential colony, 
guest house, club and hospital etc. for 
their employees at a location as close as 
possible to them plant site.  
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1.10 Jai Balaji 
Jyoti Steels 

(i) Different types of local problem 
pertaining to private land acquisition is 
delaying the project. However, the 
company are expecting intervention of 
IPICOL in the said matter.                            
(ii) The following Iron and Manganese 
Ore are pending:    
 
(a) Tiring Pahar in Baitarini R.F.  
 (b) Tiring 
(c) Tiring Pahar under Baitarini R.F. 
(d) Mandapada, Gidei, San-Indpur, 
Ganua and Deoghar 
(e) Malda No. 31, Patbeda No. 32, 
Deoghara No. 35 & Gidei No. 36 
(f) Kalmang, Adaghat, Gidei, 
Risibenua,San-Indpur and Maida 
(g) Malda Patabeda & Deoghar 
(h) Kolharoida & Sidhamatha R.F. 
(i) Unchabali, Kundaposi and Balda 
(j) Rakam 
(k) Marsuan 
(l) Tiriba 
(m) Karhakal A 
(n) Deojhar & thakurani 
(o) Jaldihi, Kensari & Khajuridhi 
(p) Khajuridhi No. 43 & Podadihi No. 44 
unit 
(q) Ganua & Patabeda 
(r) ML – 5,6,7,8,9,10,11,33, 34, 35, 45, 
46, 47, 48, 49, 77 and REF                          

1.11 Arcelor Mittal 
India Ltd. 

(i) Forest Diversion Proposal is pending. 
(ii) PL application for Rampia coal block is 
pending. 
(iii) Following PL/ML are pending  

(a) Thakurani (b) Mankadnacha (c) 
Baliapahad (d) Badamgarhpahad (e) 
Malangtoli 

1.12 Visa Steel 
Ltd. 

(i) Malda Mine, Kandhadar, Hormoto 
mine application are pending. 
(ii) Additional 675 acres of land in addition 
to acquired 525 acres to complete 15 
million tones plant. Presently under 
dispute with MESCO. 
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ANNEXURE – 2(H) 

 
 

ISSUES RAISED BY STEEL INVESTORS PERTAINING TO 
GOVERNMENT OF CHHATTISGARH 

 
 

S. 
No. 

Name of the 
company and 

location 

Issues Action Taken / Status / 
Comments 

1.1 Ispat 
Industries Ltd. 

(i)Allotment of Land 
of about 50 Acres 
near Bailadila mines 
 
(ii)Allocation of 
8MLD water 

No application is pending. No 
MoU. 
 
 
No application is pending. 

1.2 Monnet Ispat 
and Energy 
Ltd. 

(i)Request for early 
disposal for 
allocation of 
Rowghat and 
Hahaladi mines. 
 
 
 
 
 
 
 
 
(ii)PL for Bailadiala 
depsoite Nos. 3,6,7 
& 9 issues. State 
government is 
requested to start 
denotification 
process for Bailadila 
deposit 4. 
 
 
 
 
 
 
 
 

(i) Forest clearances under the 
Forest Conservation Act. 1980 to 
grant mining lease of iron ore of 
78,000 hectares in Hahaladdi 
area of Kanker district is awaited. 
 
The area of Raoghat blocks of 
Narayanpur district is reserve for 
PSU to be take up for survey and 
investigation hence the 
application of the company is 
rejected (Process is completed). 
 
(ii) The prospecting license of 
Bailadila Deposit 3, 6, 7 & 9 is 
sanction to M/s. Essar Steel (CG 
Ltd). The application of the 
company is rejected as the area 
is not available (Process is 
completed) 
 
The prospecting license of 
deposit 4 is already sanction to 
NMDC, hence to sanctioned 
mining lease in favour of NMDC, 
the proposal under section 5(1) 
of MMDR Act 1957 have been 
sent to MOM and the application 
of other applicants is rejected 
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(iii) Reserves in 
present PL not 
sufficient for the life 
of project. Hence 
allotment of 
additional mines to 
be considered. 
 
(iv) Expeditious 
acquisition of 1500 
acres of land 
required for the 
project. 
 
(v) ROW for water 
pipeline to be 
expedited. 

vide order dated 30.09.2010 and 
all concern have been informed 
accordingly. (Process is 
completed.) 
 
(iii) The proposal under section 
5(1) of MMDR Act 1957 have 
been sent to MOM for PL over an 
area of 348.750 hectare of 
Rajnandgaon district and 
811.000 hectare of Dantewara 
district. (Process is completed) 
 
(iv) No application is pending. 
 
 
 
 
 
(v) No application is pending. 

1.3 Rashtriya 
Ispat Nigam 
Ltd. 

Application for 
mining lease of 
Bailadila block of 
Dantewada division 
is pending with the 
state Government. 
Hearing has taken 
place on 12.5.06 by  
Addl. Chief 
Secretary, Govt. of 
Chhattisgarh. This 
block should be 
allocated early.   

Prospecting license of iron ore 
over an area of 2500 hectare of 
Bailadila deposit No. 1 of south 
Bastar Dantewara have been 
sanctioned to M/s. Tata Steel Ltd. 
Other applicants informed about 
rejection of the application 
accordingly. (Process is 
completed) 

1.4 Tata Steel Ltd. (i) Prospecting 
Licence (PL) 
applications have 
been made in 
respect of Area B of 
Bailadila Deposit 1, 
Area C of Rowghat 
A to E, Area D of 
Kawardha, Area E 
of West of Rowghat 
A to E, Area G of 

(i) The prospecting license of 
deposit 4 is already sanctioned to 
NMDC, hence grant mining lease 
in favour of NMDC, the proposal 
under section 5 (I) of MMDR Act 
1957 have been sent to MOM 
and the application of other 
applicants is rejected vide order 
dated 30.09.2010 and all concern 
have been informed accordingly. 
(Process is completed) 
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Bailadila Deposit 3, 
Area H and Area J 
may be considered 
at the earliest.  
 
 
 
 
 
 
 
 
 
 
 
 
 
(ii) Application for 
RP in respect of 
Area M may be 
considered at the 
earliest. 

 
The prospecting license of iron 
ore over an area of 2410.000 
hectare of Bailadila deposit 3 of 
south Bastar Dantewara have 
been sanctioned to M/s. Essar 
Steel (CG) Ltd. Rest of the 
application is rejected. (Process 
is completed). 
 
Raoghat deposit A to E is notified 
for prospecting operation to be 
carried out by the Directorate of 
Geology and Mining / Govt. 
agencies. The case is Sub-
judice. 
 
(ii) 139 sq km area of south 
Bastar Dantewara is granted 
under RP in favour of the 
company. The prospecting 
license of deposit 4 is sanctioned 
to NMDC, hence to granted 
mining lease in favour of NMDC, 
the proposal under section 5 (I) 
of MMDR Act 1957 have been 
sent to MOM and the application 
of other applicants is rejected 
vide order dated 30.09.2010 and 
all concern have been informed 
accordingly. (Process is 
completed) 

1.5 Essar Steel 
Chhattisgarh 
Limited 

(i) To expedite land 
acquisition for 1500 
acres of required 
land. 
(Notices under 
section 4, 5 and 6 
issued. State Govt. 
has cleared the 
papers and 
forwarded to 
Collector, 
Dantewada. Survey 
could not be 
completed due to 
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resistance from 
villagers.)  
(ii) De-notification of 
Deposit 4 of 
Bailadilha.  

 
 
(ii) The prospecting license of 
deposit 4 is already sanctioned to 
NMDC, hence to sanctioned 
mining lease in favour of NMDC, 
the proposal under section 5 (I) 
of MMDR Act 1957 have been 
sent to MOM and the application 
of other applicants is rejected 
vide order dated 30.09.2010 and 
all concern have been informed 
accordingly. (Process is 
completed) 

1.6 Jindal Steel & 
Power Ltd.  

(i) The company has 
applied following 
iron ore blocks:  
1. Deposit No. 4, 
Bailadila - 
Dantewada 
2. North of Deposit 1 
- Dantewada 
3. North of Deposit 1 
- Dantewada  
4. Dudakal village, 
District Bijapur 
5. Talnar village, 
District Bijapur 
6. Bhothali 
Dhutagarh – 
Rajnandgaon 
7. Bhothali 
Dhutagarh – 
Rajnandgaon 
8. Jhori, Kodoli – 
Narayanpur 
 
 
 
 
 
 
 
 
 
 

(i) Iron ore area applied by 
company: - 
1 The prospecting license of 
deposit 4 is sanctioned to NMDC, 
hence to grant mining lease in 
favour of NMDC, the proposal 
under section 5 (I) of MMDR Act 
1957 have been sent to MOM 
and the application of other 
applicants is rejected vide order 
dated 30.09.2010 and all concern 
have been informed accordingly. 
(Process is completed). 
 
2&3 After acquiring approval from 
MOM, for sanctioned of PL of 
iron ore of 1162.000 hectare, 
clearance under FCA 1980 have 
been asked for. The mining 
Tribunal remanded the case, the 
matter is subjudice. 
 
4&5 The area is notified for 
prospecting operation to be 
carried out by the Directorae of 
Geology and Mining / govt. 
agency. It is decided to reject all 
the application. (Process is 
completed). 
 
6&7 Area is not available for 
grant as it is already allotted to 
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(ii) The company 
has applied 
following limestone 
for cement project 
for grant of ML / PL: 
 
1. Malda in Raigarh 
distt. (PL) 
2. Chilhati in 
Bilaspur (ML) 
3. Basnajhar in 
raigarh distt. 
(ML/PL) 
4. Jognipali, 
Laadhurva etc. 
 
 
 
 
 
 
 
(iii) Raigarh to 
Saraipali (80 Kms) – 
To be four landed 
 
(iv) Raigarh to 
Jharsuguda (90 
Kms) – To be foru 
laned. 

the other company. (Process is 
completed. 
 
8 The area is notified for 
prospecting operation to be 
carried out by the Directorate of 
Geology and Mining / Govt. 
agency. It is decided to reject all 
the application. (Process is 
completed. 
 
(ii) PL/ML application of lime 
stone for cement industry: - 
 
1 The application of village Malda 
district Raigarh is under process. 
 
2 To sanction ML of 121.690 
Hectare of village Chilhati etc of 
district Bilaspur, approved mining 
plant is awaited. (Process is 
completed). 
 
3 Application of village Basanjhar 
district Raigarh is rejected as the 
area is not available. (Process is 
completed). 
 
4 PL of 114.752 Ha of village 
Jouganipalli etc. district Raigarh 
is sanction in favour of the 
company. (Process is completed. 
 
(iii) No such proposal under 
consideration. 
 
 
(iv) No such proposal under 
consideration. 

1.8 Steel Authority 
of India Ltd. 

Grant of Prospecting 
Licence for deposit 
A, B, C, D & E as 
the reserves of 
existing mine of 

Raoghat deposit A to E is notified 
for prospecting operation to be 
carried out by the Directorate of 
Geology and Mining / 
Government agency. The case is 
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Dalli-Rajhara group 
& Rowghat will last 
for about 30 years 
only.  

subjudice. 

1.9 NMDC Ltd. 
Chhattisgarh 
Project 

(i) To expedite 
additional land 
acquisition for 1500 
acres of land for 
construction of 
township and other 
necessary 
infrastructure 
requirement. 
(ii) Forest clearance  
for 25.72 Ha of 
forest land for 
construction activity 
at site. 
(iii) Alternative route 
/ by pass road to 
avoid Keskal Ghat 
for receipt of 
supplies and 
dispatch of materials 
at the plant site.  
 
(iv) ML application 
for Sadartera 
Dolomite Block over 
an area of 5.259 Sq. 
Km. 

Application not received. 
 
 
 
 
 
 
 
 
 
Stage I approval has been 
granted by GoI. Completed reply 
is awaited from NMDC. 
 
 
Survey is going on. 

1.10 Visa Steel 
Limited 
Chhattisgarh 
project 

(i) Road connectivity 
from Kotarlia 
Railway Station to 
National Highway 
(ii) Four laning of 
Kharsia – Raigarh 
state highway. 
(iii) Four laning of 
Sambalpur to 
Jamgaon road via 
Bhagora (Present 
road is a single lane 
road) 

Survey is going on by State 
PWD. 
 
 
Survey is going on for two land 
road by NHAI. 
 

-- 
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1.11 Jai Balaji Jyoti 
Steels 

(i) The following Iron 
Ore and other 
mineral leases are 
pending:    
 
(a) Chuikhadan 
Forest range 
(b) Forest Range 
Khalgaon 
(c) Forest – Bailadila
(d) Forest – 
Sahaspur – Lohara 
(e) Dudakal 
(f) Tulab dongar 
(g) Talnar 
(h) Ushacoat & 
Mamoot hill range 
(i) Hurtaral & Marda 
(j) Tumapal & 
Hoychur 
(k) Sl No. Ch – 25, 
18, 13, 14,15,16,17, 
28, 30                         

The details of the area applied is 
not available. Hence it is not 
possible to submits case wise 
coments. 
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ANNEXURE – 2(I) 
 
 

ISSUES RAISED BY STEEL INVESTORS PERTAINING TO 
GOVERNMENT OF JHARKHAND 

 

S. 
No 

Name 
of the 
comp
any 
and 

locati
on 

Issues Action Taken /status / Comment 

1.1. 
 

Tata 
steel 
Ltd 

(i) Widening 
of Saraikela- 
kandra- 
Chowka road 
including 
River Bridge 
& road 
between 
Tentopsi & 
Rajnagar and 

a) Saraikela-Kandra- Length 23.107 
Km. traffic restoration work in 
progress, physical achievement 9% 
b) Kandra-Chowka-Km. 0 to 5.58 
stretch widening and strengthening 
work in progess, physical 
achievement 26%. 
c) Form 5.58 Km. junction to 
Chowka(NH33). Special Repair 
work-tender invited/ 
d) Reconstruction of H.L. Bridge 
over Bada Nala in Km. 12/1 of 
Kandra-Saraikela road is completed 
physically.   

 
 
 
 
 
 
 
 
 
 
 

 

(ii) Widening 
of roads from 
Chaibasa-
Rajnagar to 
NH5,6 &33 

Chaibasa – Rajnagar –NH33 
(chowka) 

1. Chaibasa – Rajnagar—It  is a part of 
chaibasa-  Hata –Jamshedpur road ( 
SH-6)- Reconstruction  work is under 
progress. 

 
2. Rajnagar –Saraikela Road-   the road 

has been under taken from R.E.O. 
deptt. Now it is name as MDR-160 . 
Total length of the road is 14.90 Km. 
Approved in COBT. 

 
3.  Sariakela to NH33 (Chowka) via 

Kandra is already explained above 
. 
 4.   Reconstruction of Chaibasa-
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Seraikela-Chowka-Kandra road is also    
        under  the consideration of the 
Government.   

(iii) Six 
lanining of 
NH-
33(BAHARA
GORA-Barhi) 
and 32 
(Chandil -
Dhanbad) 

(A) 4-laning of NH 
33 ( Barhi- 
Hazaribag-Ranchi-
Rargaon-Mahulia- 
Bahragora  -333.75 
km) 
(i) 4-laning of Barhi 
–Mahulia (278km) 
in 4 section 
sanctioned by 
Ministry of Road 
Transport & 
Highways, GoI. 
Work undertaken by 
NHAI. 
Barhi-Hazaribag 
including 
Hazaribag Bypass 
( km 0.00-40.5) – 
Work awarded on 
BOT(Toll) to the 
Concessionaire. 
Land Acquisition/ 
Forest Clearance/ 
Utility shifting work 
in process. 
Hazaribag- 
Ranchi( Km 40.5- 
114.00)- Work 
awarded on 
BOT(Annuity) to the 
Concessionaire. 
Land Acquisition/ 
Forest Clearance/ 
Utility shifting work 
in process. 
Ranchi-Rargaon 
(km 114.0-198.3) 
including Ranchi 
Bypass & Rargaon 
-Mahulia (km 
198.3- km 278)- 
Request for 

 
(1) Diversion of 
102 ha of forest 
land for widening 
of NH 33 
(Hazaribagh - 
Ranchi Section) 
sent to MoEF vide 
FD letter no. 822 
dated 09.10.10. 
Site inspection by 
Eastern Regional 
Office, 
Bhubaneshwar 
done on 27.10.10. 
Stage - I 
clearance 
Pending at MoEF 
level. 
 
 
(2) Diversion 
Proposal for 
Ramgarh bye 
pass (Widening of 
NH 33) for 33.05 
ha of forest land 
sent to MoEF vide 
GOJ letter no. 
4590 dated 
22.11.10. Stage - 
I clearance 
pending at MoEF, 
New Delhi level. 
 
(3) Divesion 
Proposal for 
widening of Barhi 
Hazaribagh 
Section of NH 33 
(25.741ha), 
excluding the 
portion falling in 
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Proposal (RFP) 
received by NHAI 
on 16.11.10. The 
same is being 
processed for 
award. Land 
Acquisition/ Forest 
Clearance/ Utility 
shifting work in 
process. 
(ii) 4-laning of 
Mahulia- 
Bahragora (km 
278-333.75) of NH 
33 & Bahragora- 
Kharagpur section 
of NH-6 has 
recently been 
sanctioned by 
MoRT&H. RFQ 
(Request for 
Qualification has 
been invited by 
NHAI which  will be 
received on 
14.01.11. 
  
(B) NH 32-( 
Chandil- 
Dhanbad)  
(i) NH 32 takes off 
at Govindpur on 
NH 2, traverses 
through Chas up to 
JH / W.Bengal 
Border in 
Jharkhand and 
further moves 
through West 
Bengal finally 
terminating at 
Chandil on NH 33 ( 
Length – 152 km s 
approx.) 
 

(ii) NH 32 has been 
identified for up 

Hazaribagh wild 
life sanctuary 
area, for 21.132 
ha has been 
received in this 
office. It will be 
sent to State 
Government for 
onward 
transmission to 
GOI for Stage - I 
Clearance within 
a week. 
 
(4) Diversion 
Proposal for 
widening on NH -
33 for portion of 
Barhi Hazaribagh 
Road (Area 
21.432) ha is 
being processed 
by Wild Life wing 
of Forest 
Department. 
Presently, it is at 
DFO, Hazaribagh 
wild life division. 
 
(5) Ranchi - 
Bahroagora 
(Rargaon - 
Mohulia Section) - 
Diversion 
Proposal of 9.87 
ha sent to 
MoEF.Query 
raised by MoEF in 
oct 10 has been 
replied vide ED 
letter no. 973 
dated 07.12.10.  
 
(6) No diversion 
Proposal for 
widening of NH 
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gradation to 2-lane 
with paved shoulder 
under NHDP phase 
IV by MoRT&H.  
 

(iii) Feasibility study 
is being carried out 
by NHAI in 2 parts 
i.e for 
Govindpur(Dhanba
d)- Chas- JH/W. 
Bengal stretch and 
JH/W. Bengal- 
stertch in Bengal- 
Chandil (on NH 33)  
 

(iv) Presently 
Request for 
Qualification (RFQ) 
for 
Govindpur(Dhanba
d)- Chas- JH/W. 
Bengal stretch (70.5 
km) only has been 
invited which will be 
received on 
07.01.11 
 

32 received in this 
office.  
 

(iv) Additional 
road bridges 
over 
Suwarnrekha 
and Kharkai 
rivers. 
 
 

Construction of 2 
No. 2 lane H.L. 
Bridge our river 
Kharikai in 1st km. 
of Adityapur –
Kandra bridge total 
221.4m length 
physical progress 
52.5%. 

Diversion 
Proposal for 
widening of bridge 
over Suburnrekha 
not received in 
this office. For 
Kharkai river, 
diversion of 0.279 
ha of forest land. 
Stage I Clearance 
granted vide 
Regional Chief 
Office 
Bhubaneshwar 
letter no 5-JHB 
130/09 BHU 
dated 10.11.10 
E.E. PWD, 
Adityapur 
requested to send 
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compliance vide 
this office letter 
no. 949 dated 
26.11.10. 
Compliance 
pending at user 
agency level. 

(v) Mining 
Lease (ML) 
applications 
have been 
made in 
respect of 
Kodolibad for 
Mining Lease 
may be 
considered at 
the earliest. 
 

Mining Lease (ML) applications of M/s 
Tata Steel in village-Kodlibad has not 
been considered by the State Govt. 
Three other companies namely, M/s 
Rungta Mines (350.00 Hect.), M/s 
Electro Steel Casting (192.50 Hect.) and 
M/s Sunflage iron & Steel Ltd. (120.00 
Hect.). have been recommended for 
grant of mining lease for Iron ore in 
village- Kodlibad. .   Prievious approval 
of Ministry of Mines, Govt. of India have 
been received but Mining Lease (ML) 
have not been granted for want of Forest 
Clearance and Environment Clearance. 
No proposal received in Forest 
Department. 

(vi) 
Prospecting 
License (PL) 
application 
have been 
made in 
respect of 
Bhimtiburu, 
Hatnaburu, 
Ankua and 
Kasepecha 
may be 
considered at 
the earliest. 

M/s Tata Steel Ltd. 
has been granted 
prospecting license 
(PL) over an area of 
1808.00 Hect.   has 
been granted in 
village-Ankua in 
West Singhbhum 
district vide Govt. 
order no. 1225/M 
dated 20.07.2010. 
 Prospecting 
work by M/s Tata 
Steel Ltd. has not 
yet been stated and 
report of reserves of 
Iron ore has not 
been submitted.  
Hence other 
applications of M/s 
Tata Steel Ltd. has 
not yet been 
considered. 

Permission for 
bore hole 
investigation in 
Ankua RF sent to  
State Government 
vide PCCF letter 
no 2582 dated 
15.12.10. For 
remaining issues, 
nothing is pending 
in this office. 
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(i)   Applied 
for 9 ML and 
5 PL to DMO 
for iron ore 
mines for 
Jharkhand 
project i.e 
Karampada, 
Ankua, Chiria. 
State 
government 
has 
recommende
d allocation of 
Ankua 
(Bhimpuru) 
block as PL. 
Early 
consideration 
as other 
applications 
requested. 

M/s Essar Steel 
Ltd. has been 
granted prospecting 
license for three 
years over an area 
of 568.78 Hect. in 
village-Ankua in the 
district of West 
Singhbhum vide 
Govt. order no. 
109/M, dated 
20.01.2009. 
 Prospecting 
work has not yet 
been stated and 
report regarding 
Reserve of Iron ore 
in the area has not 
yet been submitted 
by the company.  
Hence other 
applications of the 
company for grant 
of Mining Lease & 
Prospecting 
License have not 
been considered by 
the State Govt. 

No application 
either for 
diversion or for 
propesting 
pending in this 
office.  
 

(ii) To 
expedite land 
acquisition for 
3000 acres of 
required land. 

Company was directed to purchase  
200 acres of land by 31st October 
2010. Till date company has not 
purchased any land. Progress is 
zero. 

1.2 Essar 
Steel 
Ltd. 

(iii) State 
Govt. of 
Jharkhand 
has 
recommende
d allocation of 
Ankua 
(Bhimburu) 
block for PL. 
Matter 
pending with 
Ministry of 
Mines since 

M/s Essar Steel 
Ltd. has been 
granted prospecting 
license for three 
years over an area 
of 568.78 Hect. in 
village-Ankua in the 
district of West 
Singhbhum vide 
Govt. order no. 
109/M, dated 
20.01.2009. 
Prospecting work 

No application 
either for 
diversion or for 
propesting 
pending in this 
office.  
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August, 2007. has not yet been 
stated and report 
regarding Reserve 
of Iron ore in the 
area has not yet 
been submitted by 
the company.  
Hence other 
applications of the 
company for grant 
of Mining Lease & 
Prospecting 
License have not 
been considered by 
the State Govt. 

(i)  Captive 
iron ore 
resources 
with reserves 
of about 200 
million tonnes 
of good 
quality iron 
ore. 

M/s Ispat Industries Ltd. had been 
recommended 520.00 Hect. of land in 
village-Latua for grant of Mining Lease.  
Previous approval of Govt. of India, 
Ministry of Mines had been received but 
M/s Balajee Industrial Products Ltd. had 
filed a revision application before the 
Central Govt. against the order of 
recommendation of the State Govt.   The 
Mines Tribunal has set aside the order 
of recommendation of the State Govt. 
vide final order no. 491/2010 dated 
28.10.2010. 

1.3 Ispat 
Industri
es Ltd. 

(ii)  A suitable 
site with an 
area of 2500 
acres to 
house the 
Steel 
Complex near 
Manoharpur, 
Chibasa, 
Patratu or 
other suitable 
place. 

Company was directed to purchase 
200 acres of land by 31st October 
2010. Till date company has not 
purchased any land. Progress is 
zero. 
 
 

1.4. Monn
et 
Ispat 
and 
Energ
y Ltd. 
 

i)   The State 
Government 
recommende
d for an iron 
ore block in 
West 

Since the area 
recommended for 
mining lease for 
Iron ore partly 
overlapped with 
Reserve Area for 

No application 
either for 
diversion or for 
propesting 
pending in this 
office.  
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Singhbum 
region 
forwarded the 
propsal for 
prior approval 
to the Central 
Govemment 
and finally 
called the 
proposal back 
without any 
adequate 
rationale. 

Public Sector 
undertaking and 
partly with erstwhile 
mining lease of M/s 
Rungta Sons Ltd., 
hence the proposal 
was called back by 
the State Govt. from 
the Central Govt.  
The matter is 
pending in the 
Hon’ble Supreme 
Court. 

 

(ii) The 
company 
have applied 
for land and 
deposited the 
initial amount 
of Rs 50 lacs  
to JIDCO 
Because the 
state is yet to 
finalise the 
R&R 
package, the 
land 
allocation 
work is held 
up.  

The State Govt. has notified 
Jharkhand Resettlement and 
Rehabilitation Policy 2008 vide no. 
548 dated 25th July, 2008. 
 
Company has change the site and in 
process to purchase the land directly 
from Raiyat of Chas Bokaro. 
 
JIIDCO has returned Rs. 44 lakhs to 
the Company  
 
Company was  directed to purchase 
200 acres of land by 31st October 
2010. Company has purchased 15 
acres of Raiyati land at Chas 
Bokaro. 

  (iii) The 
company had 
applied 705 
acres of land 
for mining 
Iron ore in 
west 
Singhbhum 
region. The 
state 
forwarded to 
application to 
the center 
However. 
While the 
center was 

Since the area recommended for mining 
lease for Iron ore partly overlapped with 
Reserve Area for Public Sector 
undertaking and partly with erstwhile 
mining lease of M/s Rungta Sons Ltd., 
hence the proposal was called back by 
the State Govt. from the Central Govt.  
The matter is pending in the Hon’ble 
Supreme Court..  
 
.  
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evaluating the 
proposal 
along with 10 
other 
proposals, all 
the proposal 
were called 
back, for 
reasons best 
known to the 
Govt. of 
Jharkhand.  
(i) Forest 
clearance 
regarding 
Budhaburu 
Singhbum 
(W) mining 
lease is 
pending with 
state Forest 
Department. 

Proposal for 379.228 ha forest land has 
been sent to MoEF vide Fd Letter no. 
3807 dated 23.11.09 MoEF vide letter 
no. 8-92/20089 FC dated 13.09.10 has 
asked for comprehensive report of all 
mines in Chiria Area. Report sent to 
State Govt. vide ED letter no. 879 dated 
01.11.10.  
 

1.5 Steel 
Authorit
y of 
India 
Ltd. 
 

(ii) The 
following 
mining leases 
are pending 
with Mines & 
Geolgy 
Department 
for renewal:- 
Budhaburu, 
Singhbhum 
(W) (Chiria 
area),  Dhobil, 
Singhbhum 
(W) (Chiria 
area) 
Jhilingburu II, 
Singhbhum 
(W) Topailore,  
Singhbhum(W
)  Lease-I 
Singhbhum 
(W) Lease II,  
Singhbhum 
(W) Lease-III, 

In compliance to the decision taken in 
the meeting held under the chair 
personship of Secretary (Mines), 
Ministry of Mines, Govt. of India on 
5.10.2009 consent, in principle, for 
Renewal of Budhaburu Mines over and 
area of 3.18 Sq. Mile (823.62 Hect.) has 
been given by the State Govt. vide letter 
no. 1467/M, dated 23.10.2009  but 
renewal is pending for want of Mine plan 
approved by Indian Bureau of Mines, 
Forest Clearance, Environment 
Clearance and other statutory papers.  
 In principle Order for 
amalgamation of three leases in village- 
Kiriburu and Meghahatuburu of M/s 
SAIL over an area of 1936.0987 Hect., 
879.439 Hect. and 82.00 Hect. has been 
given by the State Govt.  Former 
amalgamation and renewal of 
amalgamated lease is under process.  
 The State Govt. has decided for 
reassessment of Iron ore reserves in all 
the leases of SAIL for which GSI has 
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Singhbhum 
(W) 

been requested by the State Govt.  After 
re-assessment of reserves of Iron  ore in 
the leases of SAIL the State Govt. will 
take further steps for renewal of other 
leases as per actual requirement of Iron 
ore by the SAIL.  Hence application for 
renewal of other leases of SAIL has not 
been considered at Present.  
  

(iii) The 
Tulsidamar, 
Ankua (Chiria 
area) and 
Garhwal ML 
is pending 
with State 
Forest 
Department. 

Proposal for diversion of 13 ha in 
Tulsidamar area is yet to be 
Submitted by User Agency. 
 

(iv) The 
following 
mining leases 
are pending 
with Nodal 
Officer 
(Forest) 
Ghagra 
Garhwa, 
Gargaon, 
Garhwa 
Saraya, 
Garhwa. 

These are the 
projects for 
dolomite mining. 
details of Jungle 
Jhar forest land in 
addition to notified 
forest land for 
three projects is 
required to be 
submitted by 
SAIL. 

The user agency 
has been adviced 
to submit 
diversion proposal 
in revised format 
which has not 
been received. 
 

(v) Application 
submitted on 
29.05.07 
against Govt. 
Gazette extra 
ordinary 
published for 
Meghahatubu
ru and 
Ghatkuri 
Recommenda
trion for 
allocation 
may be 
considered 

Since IISCO has merged into SAIL the 
leases earlier held by M/s IISCO have 
been submitted in the name of M/s SAIL 
with a condition that this will not affect 
the interest of the State in the matter of 
cases pending in Hon’ble High Court 
and in Hon’ble Supreme Court.  
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early. 

(vi) Renewal 
of ML of 
Chiria, Gua & 
Kiriburu 
Meghehatbru. 

As explained in Para (ii). 

(vii) 
Amalgamatio
n of Kiriburu 
Meghehatbru 
ML. 

In principle consent for amalgamation of 
three leases over an area of 1936.0987 
Hect., 879.439 Hect. and 82.00 Hect. of 
SAIL in village – Kiriburu and 
Meghahatburu has been given by the 
State Govt. vide letter no. 356/M, dated 
14.3.2009. 

(viii) For 
onward 
transmission 
of forestry 
clearance 
proposals 
pending with 
state Forest 
Department 
to MoEF.  

Status of following 
diversion of forest 
land proposals are 
as follows .  
 
I) Mining (Renewal 
Topailor -  SAIL)  
14.15 
 
 
(II) Mining (Chiria 
Mines, AjitaBuru – 
SAIL)—153.036 
 
 
 
 
 
 
 
 
 
 
 
 
Mining      (Kiributu 
– Meghahatuburu- 
SAIL Lease I)- 

 
 
 
 
 
 
S.A.G. held on 
17.07.2010. 
Pending at MoEF 
level. 
 
MoEF vide letter 
no. 8-78 / 2009 
FC dated 
21.09.10 has 
asked about 
requirement of 
forest land  in 
coming 20 years 
for 6 leases, 
falling under 
Chiria group of 
mines. Reply of 
query sent to 
State Govt. vide 
ED no. 879 dated 
01.11.10. 
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247.5 
 
 
 
 
 
 
Mining (Jiling Buru 
– II – SAIL) 
 
30.34 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Mining (Chiria – 
Bhudhaburu, 
SAIL)—379.228 
 
 
 
 
 
 
 
 
 
 
 
 
 
Mining 
(Duargaiburu – 
SAIL)  -635.989 

Stage - I granted 
vide MoEF letter 
no. 8-537/1988 
FC (PT) dated 
18.10.10 
Compliance of 
conditions 
pending at SAIL 
level. 
 
 
Proposal sent to 
Bhub. Vide FD 
no. 2461 dt. 
14.07.2010. 
Quarry raised vide 
Bhub. letter no. 
5JHC 172 / 2010 
BHU  dt.. 
05.10.10. 
Proposal sent to 
PCCF for his 
comment vide ED 
letter no 912 
dated 08-11-10. 
Information / 
implementation of 
FRA 2006 has not 
been submitted 
by the user 
agency pending 
at user agency 
level. 
 
Proposal sent to 
MoEF FD letter 
no. 3807 dt. 
23.11.2009. 
MoEF vide letter 
no. 8-93/2009 FC 
dt 13.09.2010 has  
asked for 
comprehensive 
report for all 
mines in Chiria 
Area. Report vide 
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Mining (Renewal of 
lease I, Kiriburu – 
Meghahatuburu)64
4.26 
 
 
 
 
 
Mining (Jilingburu – 
I, SAIL)- 210.526 
 
 
 
 
 
 
 
 
 
 
Mining (Chiria, 
Sukriluturburu, 
Renewal)-33.4 
 
 
 

letter no 879 
dated 01.11.10 of 
ED has been sent 
to State Govt.   
 
MoEF granted 
mining permission 
over broken area 
(   274.691 ha) for 
one year. Within 
one year, the 
SAIL is to comply 
with conditions as 
per MoEF letter 
no. 8-251/1986 
FC dt. 15.05.10. 
As per condition 
no. 10 Stage I, 
granted vide 
MoEF no. 8-
69/1991 FC SAIL 
has been 
authorised to 
continue mining 
on broken up area  
644.26ha     
 
Proposal sent to 
MoEF vide FD no. 
2460 dt. 
14.07.2010. 
Bhub. office vide 
letter dt. 5 JHA – 
179/2010 dt. 
09.09.2010 has 
asked for DGPS 
Survey report 
pending at SAIL 
level. 
 
Proposal sent to 
MoEF vide FD 
letter no. 2462 dt. 
14.07.2010. 
Bhub. office vide 
letter no. 5 JHA – 
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178/2010 dt. 
07.09.2010 has 
sought DGPS 
survey report. 
Pending at SAIL 
level. 

ML/PL 
application for 
Jharkhand 
project: 
i) Mining 
lease 
application for 
500 acres at 
Karamada 
pending. 

M/s Arcellor Mittal 
India Ltd. has been 
recommended for 
grant of Mining 
Lease over an area 
of 500.00 Acres 
(202.429 Hect.) for 
grant of Mining 
Lease for Iron ore in 
village- Karampada 
in West Singhbhum 
district.  Previous 
approval of Central 
Govt. has been 
received but Mining 
Lease has not been 
granted for want of 
Forest & 
Environment 
Clearance 
 
 

Diversion of 
194.61 ha forest 
land (lease area 
202.35 ha) in 
Karampada 
Block sent to FD 
vide PCCF letter 
no. 2532 dated 
15.06.10. No 
other issue of 
Arcelor Mittal 
Pending in this 
office. 

ii) PL 
application for 
Karampada 
adjacent to 
the above 
(2350 
hectares) is 
pending. 

Prospecting License over an area of 
662.95 Hect. in village- Karmapada has 
been granted vide letter no. 1546 date 
30.08.2010 in favour of M/s Arcellor 
Mittal India Ltd. after receiving previous 
approval of Govt. of India.  
 Another proposal for grant of 
Prospecting License over an area of 
416.93 Hect. in favour of M/s Arcellor 
Mittal Ltd. has been sent for previous 
approval of Govt. of India.  Some 
queries have been raised by Govt. of 
India which is under compliance. 
 
 

1.6 Arcell
or-
Mittal 
India 
Ltd. 
 

iii) PL for 
Ghatkuri 
block over an 

The matter of Ghatkuri Iron ore block is 
pending in Hon’ble Supreme Court. 
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area of 3150 
hectares 
pending . 

 

i) Ranchi-
Pithoria-
Patratu-
Ramgarh(55
km) to be 
converted to 
four lane.(On 
request of 
Govt. of 
Jharkhand, 
JSPL has 
appoint M/S. 
STUP to 
prepare DPR 
for 4 laning 
of the road.) 

Improvement of 
Ranchi-Pithoria-
Patratu-Ramgarh is 
under constuction in 
two parts-       Part-
1 
Ranchi- patratu 
Dam Road-    RPF -
1 

(i) 4/2 lane 
carriagew
ay 

(ii) length---
35.27 Km 

(iii) Date of 
commenc
ement:--
April 
13,2010 

(iv) Name of 
concessio
naire---
Jharkhan
d Road 
Projects 
Implemen
tation 
company 
Ltd. 

(v) Constructi
on 
Period---
Two and 
half years 

(vi) Progress 
of work---
29.1 % 
upto  
DBM II  
level 

 

 
(i) Stage - II 
clearance for 
diversion of 
23.871 ha of 
forest land for 
widening of 
Ranchi-Patratu-
Ramgarh Road 
granted vide 
Regional Chief 
Office 
Bhubaneshwar 
letter no 5-JHC-
133/09 BHU 
dated 08.11.10. 
Compliance of 
Stage II 
conditions along 
with request to 
release the land 
sent to State 
Govt. vide this 
office Letter no. 
979 dated 
08.12.10. 
 

1.7 Jindal 
Steel 
& 
Powe
r Ltd., 
Jhark
hand 
projec
t 
 

ii)Strenghthen
ing and 

 NH-41 does not 
pass through the 

(ii) Status of 
widening of NH 
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widening of 
NH-6, NH 33 
and NH 41 
connecting 
Haldia Port. 

State of 
Jharkhand.  
Feasibility cum 
PPR for 4/6 laning 
of Mahulia-
Bahragora & NH-
6 from km 128 in 
West Bengal to 
Km 200 in 
Jharkhand to 
provide 
connectivity to 
Haldia port has 
been taken up by 
MORT&H, GoI.  

33 explained 
above. For other 
roads, no 
widening proposal 
received in this 
office. 
 

iii) The 
existing 
PGCIL grid at 
Namkum shall 
require to be 
extended by 
PGCIL with a 
220 KV line.  
And 220 KV 
transmission 
line to be laid 
from Namkum 
to Patratu (50 
Kms). 
 

There is a proposal for construction 
of 400/200 KV G/S/S at patratu and 
connectives of 400/220 KV G/S/S  
Patratu with 400KV D/C 
transmission line to PGCIL Namkum 
grid.  

  iv) The 
following 
ML/PL 
application in 
Singhbhum(W
) district are 
pending in the 
State:-  

M/s Jindal Steel & Power Ltd. has been 
recommended 537.00 Hect. of land for 
grant of Mining Lease for Iron ore in 
village- Jeraldaburu in the district of 
West Singhbhum.  Previous approval of 
Govt. of India. Ministry of Mines has 
been received but Mining Lease has not 
been granted for want of Forest 
Clearance and Environment Clearance.  
 Since Jeraldaburu Iron ore block 
has already been recommended in 
favour of M/s JSPL, hence other 
applications of the        Company for 
grant of ML/PL have not been 
considered.  
            Diversion proposal of 512.43 ha 
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of forest land in Jeraldaburu Block sent 
to MoEF New Delhi vide FD 2582 Dated 
23.07.10 Regional office requested 
JSPL to send the DGPS surveyed map 
of site for field inspection. This is yet to 
be complied by JSPL. Except this no 
other issue, related to proposal mining 
activity in west singhbhum district is 
pending in this office. 

 
  i) Ank

ua reserved 
forest 609.56 
He. (ML)-Date 
of application 
03.03.2005  

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 
 

  ii) Ank
ua reserved 
forest 320 
Ha.(ML)-Date 
of application 
3-03-2005 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 
 

  iii) Ghat
kuri reserved 
forest 
210.45Ha.(M
L)-Date of 
application 
03.03.2005 

The matter is  pending in the Hon’ble 
Supreme Court.   

  iv) Ank
ua reserved 
forest 300 
Ha.(ML)-Date 
of application 
09.12.2004 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 
 

  v) Sara
nda forest 
range 
1300.00 
Ha.(ML)-Date 
of application 
09.12.2004 

The matter is  pending in the Hon’ble 
Supreme Court.   

  vi) Kodil
bad reserved 
forest 700 

Kodlibad Iron ore block has been 
recommended for three other companies 
namely M/s Rungta Mines (350.00 
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Ha.(ML)-Date 
of application 
09.12.2004 

Hect.), M/s Electro Steel Casting 
(192.50 Hect.) and M/s Sunflage Iron & 
Steel (120.00 Hect.) 

  vii) Ank
ua reserved 
forest 0.384 
Ha.(ML)-Date 
of application 
28.10.2005 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 

  viii) Kara
mpada 
reserved 
forest 
2103.00 
Ha.(ML)-Date 
of application 
25.11.2005 
 

Karampada Iron ore block has been 
recommended in favour of M/s Arcellor 
Mittal India Ltd. for one ML and two PL. 

  ix) Ghat
kuri reserved 
forest 3500 
Ha.(ML)-Date 
of application 
22.12.2005 

The matter is  pending in the Hon’ble 
Supreme Court.   
  

  x) Ghat
kuri reserved 
forest 770 
Ha.(ML)-Date 
of application 
2212.2005 

The matter is  pending in the Hon’ble 
Supreme Court.   

  xi) Ghatkur
i reserved 
forest 210 
Ha.(ML)-Date 
of application 
2212.2005 

The matter is  pending in the Hon’ble 
Supreme Court.   

  xii) Ghatkur
i reserved 
forest 170 
Ha.(ML)-Date 
of application 
2212.2005 

The matter is  pending in the Hon’ble 
Supreme Court.   

  xiii) Karamp
ada reserved 
forest 304.00 
Ha.(ML)-Date 

Karampada Iron ore block has been 
recommended in favour of M/s Arcellor 
Mittal India Ltd. for one ML and two PL. 
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of application 
25.11.2005 

  xiv) Ghatkur
i reserved 
forest 927 
Ha.(ML)-Date 
of application 
0 7.08.2006 

The matter is  pending in the Hon’ble 
Supreme Court.   

  xv) Ankua 
reserved 
forest 456.0 
Ha.(PL)-Date 
of application 
07.08.2005 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 
 

  xvi) Ankua 
reserved 
forest 637.50 
Ha.(PL)-Date 
of application 
07.08..2006 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 
 

  xvii) Ankua 
reserved 
forest 456.00 
Ha.(ML)-Date 
of application 
29.01.2007 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 
 

  xviii) Ankua 
reserved 
forest 
2352.125 
Ha.(PL)-Date 
of application 
29.01.2007 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 

  xix) Ankua 
reserved 
forest 
725.875 
Ha.(ML)-Date 
of application 
29.01.2007 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 

  xx) Ghatkur
i reserved 
forest 166.00 
Ha.(ML)-Date 
of application 
13.02.2007 

The matter is  pending in the Hon’ble 
Supreme Court.   
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  xxi) Latua 
reserved 
forest 371.25 
Ha.(ML)-Date 
of application 
13.2.2007 

M/s Ispat Industries Ltd. had been 
recommended 520.00 Hect. of land in 
village-Latua for grant of Mining Lease.  
Previous approval of Govt. of India, 
Ministry of Mines had been received but 
M/s Balajee Industrial Products Ltd. had 
filed a revision application before the 
Central Govt. against the order of 
recommendation of the State Govt.  
The Mines Tribunal has set aside the 
order of recommendation of the State 
Govt. vide final order no. 491/2010 
dated 28.10.2010. 

  xxii) Karamp
ada reserved 
forest 202.35 
Ha.(ML)-Date 
of application 
21.05.2007 

Ankua area has been recommended for 
three other companies namely M/s Tata 
Steel Ltd. (1808.00 Hect.), M/s JSW 
(1388.50 Hect.) and M/s Essar Steel 
(568.75 Hect.). 

1.8 Jindal 
Steel 
& 
Powe
r Ltd., 
Asan
boni, 
Jhark
hand 
Proje
ct. 
 

Recommenda
tion required 
for acquisition 
of 2304 acres 
of rayati land 
& settlement 
of GM Land.  

i) 281 acres land has already been 
purchased by the company. 
 
ii) Company has been directed to 
purchase more land. 

1.9 JSW 
Steel 
Ltd.Jh
arkha
nd 
Proje
ct 

A new site 
has been 
identified .The 
State Govt. 
has been 
requested to 
accord 
necessary 
approval for 
the change of 
site.(New site 
has not been 
mentioned).  

The new site has already been 
approved by state govt. vide letter 
no. 1118 dated 22-05-2006. No 
progress made by the company so 
far. 
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(ii) For faster 
and smoother 
aquitisition of 
land, the 
existing rules 
of Govt. 
permission to 
sell the tribal 
land for 
industrial 
purpose 
should be 
modified . 
Tribals should 
be allowed to 
sell their land 
for industrial 
use without 
Govts. 
permission.  
 

 
 
Company was directed to purchase 
200 acres of land by 31st  October 
2010, but till date no land purchased. 
The company does not appear 
serious. 
 
 

1.1
0 

Jai 
Balaji 
Jyoti 
Steel 

(i) The 
following Iron 
ore and other 
leases are 
pending. 
a) 
Pachlatuburu(
leda RF) 
b) Jantaiburu 
(Leda RF) 
c) 
Patunghburu 
(Leda RF) 
d) 
Rurangburu 
(Leda RF) 
e) 
Ledaburu(Led
a RF) 
f) 
Matkamburu 
(Leda RF) 
g) Rajabera 
(Ghatkuri RF) 
h) Raika PF 

No proposal is pending in the 
Department of Mines. This company 
has not entered in to MOU with the 
State Govt. for setting up of steel 
plants. So, there is no commitment 
from the State Govt. to this firm.  
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i)  SamthaRF 
j) Usariyan PF
k)Pepaitaburu
(KarampadaR 
l) 
Rajabasa(Lat
uaRF) 
m) Nuia PF 
n) 
Banalata(Gha
tkuri RF) 
o) Bhangaon 
& Nawagaon 
p)(karampada 
RF) 
q) Pechahau 
(Ghatkuri(RF) 
r) Lutuburu 
(Ghatkuri RF) 
s) Samtha 
RF. 
 

1.1
1 

Electr
o 
Steel 
Steel 
limite
d. 

Alocation of 
additional iron 
ore mines in 
Bidyabera 
iron ore mine 
ore an area of 
495.87 HA. 

No proposal is pending in the 
Department of Mines.  
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ANNEXURE – 2(J) 

 
ISSUES RAISED BY STEEL INVESTORS PERTAINING TO 

GOVERNMENT OF KARNATAKA 
 

S. 
No. 

Name of the 
company 

Issues Action Taken 
/ Status / 

Comments 
1.1 JSW Steel 

Ltd. 
Vijayanagar 
Project 

(i)JSW Steel should be allotted at least 400 

million ton of Iron Ore for Vijayanagar works to 

maintain its long term sustainability. Applications 

for various mines are pending with GoK. In spite 

of commitment by the State Government only 37 

million tonnes of iron ore has been allotted in 

Hadimpada area so far. 

 
(ii) For the expansion of JSW Steel Limited to 10 
Mt, GoK has agreed to provide additional 45 
MGD of water from Krishna river to be lifted from 
the foreshore of Narayanapur Dam. Water will be 
transported to plant by a 180 km long pipeline 
running parallel to National Highway and railway 
track for which the matter has been referred to 
the concerned authorities.  
 
(iii)Application for supply of electricity from 
KTPCL for the pump house is also awaiting 
clearance.  
 
(iv)Approach road connecting NH 60 with their 
Vijayanagar site (about 1 km) needs to be 
constructed. 

1.2 Ispat 
Industries 
Ltd. 
 

(i)Captive iron ore resources with reserves of 
minimum 200 million tonnes of good quality iron 
ore is sought from the State Govt. 
 
(ii)A suitable site with an area of 2500 acres to 
house the Steel Complex near Bellary or Raichur 
or Dharwar. 

 
 
 
 
Govt. of 
Karnataka to 
comment on 
status 
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1.3 Steel 
Authority of 
India Ltd. 

Application submitted on 25.01.07 for following 
iron ore / hematite ML: - 
NEB, Ramandurga, Donamalai 
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ANNEXURE – 2(K) 

 
ISSUES RAISED BY STEEL INVESTORS PERTAINING TO 

GOVERNMENT OF ANDHRA PRADESH  
PENDING IRON ORE MINES IN RESPECT OF RASHTRIYA ISPAT 

NIGAM LTD. 
 

LEASE 
NAME 

TYPE OF 
ORE and 

AREA       
(Ha) 

BACKGROUND/ 
HISTORY OF 
THE MINING 
LEASE 

RESENT 
STATUS  
(WHERE THE 
PROPOSAL 
IS PENDING 
FOR WHAT 
AND SINCE 
WHEN, 
DATE) 

Action Taken / 
Status / 

Comments 

Raidurg 
Section of 
Obulapuram 
village in 
Ananthapur 
District. 

Iron Ore 
(Haematite) 

304.19 

Prospecting 
License has been 
filed vide  
application 
No.4844/PL/06 
Dated 30th 
October, 2006. 

Prospecting 
License 
application is 
pending in the 
office of 
Secretary, 
Industries & 
Commerce 
Department, 
Govt. of A P, 
Secretariat, 
Hyderabad. 
The issue is in 
High Court as 
M/s VM 
Minerals, 
Bellary have  
filed a WP in 
High Court 
against Govt. 
of AP, DMG, 
APMDC and 
RINL 

PL application dt 
30.10.2006 for iron 
ore in Obulapuram 
village, ananthapur 
Distt for 304.185 
Ha is pending as 
number of other 
application filed on 
the same subject 
area are pending 
disposal, out of 
which Sri C. 
Sashikumar who 
filed PL application 
dt 12.5.2005 for 
2000 acres has 
filed W.P. 
4201/2009 in the 
Hon’ble High Court 
of AP against the 
proposed rejection 
of his application. 
The Hon’ble Court 
vide their order dt 
02.03.2009 
directed the 
petitioner to file 
explanation to the 
show cause notice 
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and further 
directed not to take 
final decision until 
further orders. 
 
Further M/s. VM. 
Minerals who filed 
ML application dt 
06.09.2007 for 187 
acres in the 
subject area have 
also filed WP No. 
5694/2009 IN 
WHICH THE 
Hon’ble High Court 
granted stay order 
against the 
proposed reject. 
Therefore, further 
action can be 
taken in the matter 
after the disposal 
of the cases in the 
High Court. 

Bayyaram 
RF and 
Motlatimma
puram RF of 
Kothagude
m Division, 
Khammam 
Dist. 

Iron Ore 
(Haematite) 

2500 

Prospecting 
License has been 
filed vide  
application 
No.2230/M/2010 
Dated 29th 
October, 2010. 

PL application 
is pending in 
the O/o 
ADMG, 
Kothagudem. 

 

Guduru RF 
of 
Warangal(S) 
Division of 
Warangal 
Dist.  

Iron Ore 
(Haematite) 

2500 

Prospecting 
License has been 
filed vide 
application No. 
6837/M/2010, dt. 
3rd November, 
2010 

PL application 
is pending in 
the O/o 
ADMG, 
Warangal 

Regarding PL 
application dt 
29.10.2010 for 
2500 Hectared in 
RF Khammam 
District and PL 
application dt 
03.11.2010 for 
2500 Hectares in 
Gudur RF, 
Warangal Distt, 
proposal are not 
yet received by the 
Government from 
the Director of 
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Mines & Geology, 
Hyderabad and he 
has been directed 
to take necessary 
action to process 
these application 
vide Government 
memo No. 
16876/M.III(2)/201
0-I, Industries & 
Commerce 
Department, dt 
19.11.2010. Soon 
after receipt of the 
proposals 
necessary action 
will be taken as 
per rules. 
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